

**Branum, Corrie**

---

**From:** Gotsch, Henry [HGotsch@Flarock.com]  
**Sent:** Thursday, March 13, 2008 8:39 AM  
**To:** Branum, Corrie  
**Subject:** RE: Line-2 startup schedule  
**Attachments:** Scan3357.pdf

Corrie:

Here is our most recent (March 2008) update of the completion and startup schedule for kiln Line2.

Henry

-----Original Message-----

**From:** Branum, Corrie [mailto:Corrie.Branum@dep.state.fl.us]  
**Sent:** Thursday, March 13, 2008 8:31 AM  
**To:** Gotsch, Henry  
**Subject:** RE: Line-2 startup schedule

A scanned copy would be great thanks.

Corrie Branum  
Bureau of Air Regulation  
850.921.8968  
850.921.9533 (fax)

*The Department of Environmental Protection values your feedback as a customer. DEP Secretary Michael W. Sole is committed to continuously assessing and improving the level and quality of services provided to you. Please take a few minutes to comment on the quality of service you received. Simply click on [this link to the DEP Customer Survey](#). Thank you in advance for completing the survey.*

**From:** Gotsch, Henry [mailto:HGotsch@Flarock.com]  
**Sent:** Thursday, March 13, 2008 7:59 AM  
**To:** Branum, Corrie  
**Subject:** Line-2 startup schedule

Corrie:

Chris Horner tells me that you want a copy of the startup schedule for Line 2. Is a scanned, electronic copy adequate?

Henry

Emission Control Units -- Line 2  
 Projected Completion and Start-up Periods

2<sup>nd</sup> Quarter 2008

EU No.	Equipment Number	Type of Control Device	Associated System
09	C21	Baghouse	Flyash Unloading
09	D33	Baghouse	Additive Reclaim System
09	D37	Baghouse	Millscale and Feldspar Transport -- Line 1
09	D49	Baghouse	Raw Mill Feed Transport -- Line 1
09	D55	Baghouse	Flyash Transport

4<sup>th</sup> Quarter 2008

EU No.	Equipment Number	Type of Control Device	Associated System
09	2D37	Baghouse	Millscale and Feldspar Transport -- Line 2
09	2D49	Baghouse	Raw Mill Feed Transport -- Line 2
10	2E19	ESP	Main ESP - Raw Mill and Preheater
09	2E28	Baghouse	Raw Meal Transport
09	2G07	Baghouse	Blend Silo
09	2H08	Baghouse	Kiln Feed System
11	2K13	ESP	Clinker Cooler
11	2L03	Baghouse	2L01 Clinker Transport
11	2L13	Baghouse	2L20 Clinker Transport
12	2L12	Baghouse	No. 3 Clinker Silo
11	2L15	Baghouse	2L09 Clinker Transport
11	2L16	Baghouse	2L01 and 2L20 Clinker Transport
11	2L18	Baghouse	No. 4 Clinker Silo
12	2M07	Baghouse	Finish Mill Feed Conveyor
12	2N09	Baghouse	Finish Mill Separator
12	2N12	Baghouse	Finish Mill
12	2N36	Baghouse	Fringe Bin
12	2N91	Baghouse	Finish Mill Elevator and Air Slides
13	2Q14	Baghouse	Cement Load-Out
12	2Q25	Baghouse	No. 6 Cement Silo
12	2Q26	Baghouse	No. 7 Cement Silo
14	2S17	Baghouse	Coal Grinding
14	2S21	Baghouse	Fine Coal Bin