

certified mail #7006 2760 0003 7969 1801

January 7, 2009

Mr. James Bradner, P.E. Air Resources Program Administrator Central District Office 3319 Maguire Blvd, Suite 232 Orlando, FL 32803-3767 RECEIVED

JAN 12 2009

BUREAU OF AIR REGULATION

Reliant Energy - Indian River Plant

RE: Construction Permit Extension Application, Permit No. 0090196-007-AC

FILE # 0090196-009-AC

Dear Mr. Bradner:

Construction Permit No. 0090196-007-AC for the Reliant Energy Florida, LLC (Reliant) Indian River Plant located in Titusville, Brevard County, Florida will expire March 31, 2009. Reliant is requesting an extension for the expiration date of the construction permit issued for the replacement of the igniters on Emission Unit 001, an 87 Megawatt Combustion Engineering Steam Generator that is permitted to burn a variable combination of natural gas, propane, No. 6 and No. 2 fuel oils, and on-specification used oil at the Indian River Plant. Reliant is submitting this construction permit extension application prior to the current permit expiration date.

Due to delays in scheduling the installation of the igniters, Reliant will not complete construction on Emission Unit 001 before the expiration date of March 31, 2009. At this time, the outage for installation of igniters on Emission Unit 001 is scheduled to begin March 24, 2009. It is anticipated that the replacement will be completed with commissioning of the new igniters in early May 2009. In order to account for this change in the installation schedule, as well as to provide sufficient time to commission the new igniters, Reliant requests that the expiration date of Construction Permit No. 0090196-007-AC be extended to December 31, 2009.

Reliant will submit the notification of commencement of construction for the replacement igniters to the Florida Department of Environmental Protection (FLDEP) Central District Office within 15 days of beginning construction in accordance with Section 3 – Condition No. 3 of the construction permit. Subsequently, the Indian River Plant will submit a notification of completion of contruction within 15 days of finishing installation of the igniters.

Mr. James Bradner, P.E. – Page 2 January 7, 2009

Reliant does not request any additional modifications to the current construction permit. The construction permit extension fee of \$50 (check number 1046816) is enclosed with this application in accordance with Rule 62-4.050(4)(s)(3), F.A.C.

If there are any questions regarding the construction permit extension application, please contact Michelle Duncan at 724-597-8631 or Gary Mauzy at 321-264-4589. We appreciate your prompt attention.

Sincerely,

Reliant Energy Indiant River Plant

**Dennis Shaulis** 

General Manager, Indian River Plant

Enclosure

cc: Trina Vielhauer, FLDEP - Tallahassee

Michelle Duncan, Reliant Energy Rhonda Harris Smith, Reliant Energy Michael Ballenger, Trinity Consultants

## RELIANT ENERGY CORPORATE SERVICES, LLC

REFERENCE NUMBER	DATE	VOUCHER	GROSS AMOUNT	DISCOUNT	NET AMOUNT
INDIAN PERMITEXT	01/05/2009	1700049472	\$50.00	0.00	\$50.00

CHECK NUMBER	DATE	VENDOR NUMBER	VENDOR NAME	TOTAL	AMOUNT
1046816	01/05/2009	0000147469	FLORIDA DEPARTMENT OF E	NVIRONMENTAL	\$50.00

Refer to above check number and voucher number when inquiring about your payment

VERIFICATION BOX" (RIGHT OF ARROW, HOLD BETWEEN THUMB AND FOREFINGER, OR BREATHE ON IT, COLOR WILL DISAPPEAR, THEN REAPPEAR) **N** Energy..

RELIANT ENERGY CORPORATE SERVICES, LLC HOUSTON, TEXAS

Vendor Number: 0000147469

Date: 01/05/2009

The first of the the things of the agreet the agreet the agreet the second of the agreet the terms of the agreet the agre Check Number: 1046816

PAY Fifty and 00/100 Dollars TO THE

Pay Exactly

**ORDER OF** 

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 3319 MAGUIRE BLVD, SUITE 232

ORLANDO FL 32803-3767

The Bank of New York Mellon PITTSBURGH, PA. 15262

AUTHORIZED SIGNATURE **VOID WITHOUT SIGNATURE VOID AFTER NINETY DAYS.** 

THIS DOCUMENT CONTAINS AN EMBEDDED WATERMARK VISIBLE IF HELD TO A LIGHT. ABSENCE OF THIS FEATURE INDICATES ALTERATION AND SHOULD BE VOID