



Carlos Alvarez, Mayor

August 20, 2007

miamidade.gov

Certified Mail 7003 1680 0004 5544 0256
Return Receipt

RECEIVED

AUG 24 2007

BUREAU OF AIR REGULATION

- ADA Coordination
- Agenda Coordination
- Animal Services
- Art in Public Places
- Audit and Management Services
- Aviation
- Building
- Building Code Compliance
- Business Development
- Capital Improvements
- Citizens' Independent Transportation Trust
- Commission on Ethics and Public Trust
- Communications
- Community Action Agency
- Community & Economic Development
- Community Relations
- Consumer Services
- Corrections & Rehabilitation
- Cultural Affairs
- Elections
- Emergency Management
- Employee Relations
- Empowerment Trust
- Enterprise Technology Services
- Environmental Resources Management
- Fair Employment Practices
- Finance
- Fire Rescue
- General Services Administration
- Government Information Center
- Historic Preservation
- Homeless Trust
- Housing Agency
- Housing Finance Authority
- Human Services
- Independent Review Panel
- International Trade Consortium
- Juvenile Services
- Medical Examiner
- Metro-Miami Action Plan
- Metropolitan Planning Organization
- Park and Recreation
- Planning and Zoning
- Police
- Procurement Management
- Property Appraisal
- Public Library System
- Public Works
- Safe Neighborhood Parks
- Seaport
- Solid Waste Management
- Strategic Business Management
- Team Metro
- Transit
- Task Force on Urban Economic Revitalization
- Vizcaya Museum And Gardens
- Water & Sewer**

Mr. Alvaro Linero, P.E.
Division of Air Resource Management
Florida Department of Environmental Protection
2600 Blair Stone Road MS 5500
Tallahassee, Florida 32399-2400

Re: Air Construction Permit No. 0250314-009-AC for the Alexander Orr Jr.
Water Treatment Plant

Dear Mr. Linero:

The above-referenced permit was issued on October 20, 2005 with an expiration date of November 30, 2007 for the purpose of installing two new standby generators in phases. As stated in the original report accompanying the permit application; MDWASD anticipated the installation and initial compliance testing of generator 5 (EU 24) to be completed within two years of issuance of the permit; and that the switchgear expansion and installation of the generator 6 (EU 25) was to begin within four years of the issuance date of the permit. In this regard, the initial start up of EU 24 occurred on August 14, 2007, the air compliance testing is tentative scheduled to begin on September 4, 2007, and MDWASD is in the process of purchasing of EU 25.

Therefore to complete the authorized installations, and in accordance with Chapters 62-210 F.A.C. Stationary Sources - General Requirements and 62-4 F.A.C. Permits; MDWASD requests that the referenced construction permit be extended to October 19, 2010. Doing so would allow the remaining unit to be installed, tested, and MDWASD to apply for necessary operating permit revisions.

As the designated Responsible Official of this facility, I certify that, based on information and belief formed after reasonable inquiry, the statements and information in the document are true, accurate, and complete. Please contact me at (786) 552-8112 or Mr. Richard M. O'Rourke, P.E. at (786) 552-8123 if there are any questions regarding this report.

Sincerely,

Rafael A. Terrero, P.E., DEE
Assistant Director, Water System Operations

RAT/RMO

- c. T. Vielhauer – FDEP/TAL
- L. Hoefert – FDEP/SED
- M. Muthiah - DERM

Delivering Excellence Every Day

L07182FDEP-AO-EMDs-5&6