



Seminole Kraft Corporation

Jacksonville Mill

9469 Eastport Road
P.O. Box 26998
Jacksonville, Florida 32218-0098

904 751-6400

August 10, 1989

RECEIVED

AUG 11 1989

DER - BAQM

Mr. Clair H. Fancy
Deputy Bureau Chief
Division of Air Resources Management
Florida Department of Environmental Regulation
2600 Blairstone Road
Tallahassee, Florida 32399-2400

Dear Mr. Fancy:

As discussed at our meeting on June 6, 1989, because AES is continuing to experience delays with their Power Plant Site Certification Application, Seminole Kraft is submitting the attached permit applications to insure meeting the November, 1992 TRS compliance deadline. As you will note, this is a complete stand alone package which includes a PSD review with appropriate air quality modeling and best available central technology analysis. The package includes permit applications for a new recovery boiler, smelt dissolving tank and multiple effect evaporators.

We are extremely interested in working with the Department in any way to expedite the review of this package for completeness to avoid any delays in the permitting process. To that end we would like to hold a review meeting with the Department to receive your staff's comments prior to the final completeness determination. We believe such a meeting would allow us to provide any additional information for completeness without stopping the 90 day clock. If possible we would like to hold such a meeting near the end of August, 1989.

Also attached is a check in the amount of \$6,200 to cover the permit fees for this application. This amount is based on individual sources as shown below:

Recovery Boiler -	\$5,000
Smelt Dissolving Tanks -	\$1,000
Multiple Effect Evaporators -	\$200

TOTAL - \$6,200

Mr. Clair H. Fancy
Deputy Bureau Chief
August 10, 1989
page two:

We appreciate the Department's cooperation on this matter and look forward to working together to expedite the processing of these permit applications. As indicated previously it is extremely important that final permits be issued by the end of 1989 so that Seminole Kraft can meet the November, 1992 TRS compliance deadline. In order to meet this deadline the recovery boiler must be ordered by January 1, 1990. Please let us know if you have any questions.

Sincerely,

Seminole Kraft Corporation

A handwritten signature in cursive script, appearing to read "Curtis A. Barton".

Curtis A. Barton
Manager Environmental Affairs

cc: Steve Pace - BESD
Terry Cole
John Millican
Larry Stanley