

**From:** [Koerner, Jeff](#)  
**To:** [Searce, Lynn](#)  
**Subject:** FW: Crystal River Units 4 and 5 Permanent Hydrated Lime Injection System - Update  
**Date:** Wednesday, March 20, 2013 10:50:23 AM  
**Attachments:** [2012-11-30 Permanent lime injection system schedule notif.pdf](#)

---

Lynn please post this as correspondence with the project identified in the attached letter.

Thanks!

Jeff

---

**From:** Hunter, John J (Jamie) [mailto:John.Hunter@pgnmail.com]  
**Sent:** Wednesday, March 20, 2013 10:44 AM  
**To:** Koerner, Jeff; DiBacco, Erin  
**Cc:** Henry, Danielle D.  
**Subject:** Crystal River Units 4 and 5 Permanent Hydrated Lime Injection System - Update

A quick update to the information in the attached letter regarding this project.

The installation of the permanent Hydrated Lime Injection System for Crystal River Units 4&5 is not currently progressing as originally scheduled. The delivery of structural steel components required to complete construction of the project is continuing to fall further behind schedule. The current estimated in service dates for the permanent systems are as follows:

- Late May for Unit 4;
- Mid June for Unit 5.

The temporary injection systems will remain in operation through completion of the construction and startup of the permanent systems.

Please contact me if you have any questions or concerns regarding this information.

Thanks.

Jamie Hunter  
Lead Environmental Specialist  
Progress Energy Florida  
Phone: (727) 820-5764  
Cell: (727) 409-5829  
[John.Hunter@PGNmail.com](mailto:John.Hunter@PGNmail.com)