
From: Holtom, Jonathan
To: Costello, Martin; Scearce, Lynn
Subject: FW: Attached Image
Date: Wednesday, December 14, 2011 11:19:09 AM
Attachments: 1945_001.pdf

ATT00001.htm

Marty, attached is the request for extensions from GRU.  A hard copy should arrive
tomorrow.
 
Lynn, please log in a construction project and request a module.  This project is to
extend the expiration dates for three previous AC permits.  0010006-005-AC, 012-AC
and 016-AC.
 
Jon Holtom, P.E., CPM
Power Plant Permitting Group Administrator
Florida Department of Environmental Protection
Division of Air Resource Management
Office of Air Permitting and Compliance
(850) 717-9079 
FAX:  (850) 717-9097
Email:  jon.holtom@dep.state.fl.us
 
 
From: Rob's iPhone [mailto:rwkx1@windstream.net] 
Sent: Wednesday, December 14, 2011 10:45 AM
To: Holtom, Jonathan
Subject: Fwd: Attached Image
 
 

Sent from my iPhone
••••••••••••••••••••••••••••
Notice what isn't right
Choose to confront it
Act to make it better
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G AI N ESVI LLE REGI ON AL UTI LITI ES


More than Energy'"


December 14,2011


Mr. Jonathan Holtom, P.E.
Administrator, Bureau of Air Regulation
Florida Department of Environmental Protection
2600 Blair Stone Road, MS 5505
Tallahassee, FL 32399-2400


Re: GainesvilleRegionalUtilities
Deerhaven Generating Station
Construction Permit Extensions


Dear Mr. Holtom:


STRATEGIC PLANNING


I am writing this letter pursuant to our telephone conversations on December 12 and 13, 2011.
During those conversations we discussed extending the expiration dates of three specific permits;
001 0006-005-AC, 001 0006-0 12-AC, and 001 0006-014-AC.


0010006-005-Ac - lnstallation of Air Quality contror systems


The original expiration date of September 13, 2011 was extended on January 14, 2011 through a
document titled 0010006-012-AC. Currently this permit expires on Septembei 30, 2012. This was
done to allow for the delayed installation of the steam turbine upgrade and boiler reheat
improvements during the fall2011 outage recently completed. Unfortunately, due to material delivery
issues, the boiler reheat modifications were not able to be completed. They are currently scheduled
for the fall2012 outage. Therefore GRU requests an extension of the September 30,20112 expiration
date to March 30,2013 to allow for the completion of the boiler reheat modifications.


0010006-0'12-AC - NOx and SOz Emissions Caps for Unit 2


This permit was issued to assure there would be no net increases in NOx and SOz emissions when
also considering increases from the currently under construction collocated woody biomass-fueled
project for the Gainesville Renewable Energy Center (GREC). The current expiration date of the
construction permit is December 31 ,2011. As we discussed, it is more appropriate for the expiration
date to be closer to the actual operating date of GREC since the emissions'caps on Deerhaven Unit 2
are null and void if GREC does not go into operation. Therefore, GRU requests that the expiration
date be extended to December 31 ,2013.


0010006-014-AC - Low NO¡ Burner for Unit 2


This permit was issued in March of 2011 with the assumption that the installation would be completed
by the end of April 2011. The burner installation was begun, but due to a design probläm, a
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component of the burners that allows for tuning of each individual burner was found to be faulty. This
caused severe binding of the adjustable part of the burner. Since it would take some time to design a
corrective action, the unit was restarted and the installation of the redesign parts was scheduled for
the fall 2011 outage. This outage was recently completed with the installation of the redesigned
components thus completing the installation of the Low NO¡ Burners. With a permit expiration date of
March 2012, there is not sufficient time to apply for incorporation of the applicable conditions of the
construction permit into the Title V Permit. Therefore, GRU requests an extension of the expiration
date to August 31,2012.


As we discussed, GRU intends to file for modífication of the Title V Permit, 0010006-010-AV,
sometime in the fírst quarter of 2012 to incorporate the activities authorized by the various
construction permits detaíled above


lf you have any questions, please do not hesitate to contact me by phone at (352) 393-1283, by e-
mail at klemansnru@oru.com or at the address at the bottom of the first page.


Sincerely,


7/ha,.Q
Robert W. Klemans, P.E.
Supervising Utility Engineer


RWK


cc: E. Regan
J. Stanton
M. Jones
K. Alford
D. Deleo
C. Brew
M. Rutter
R. Embry
B. Hoang


file: Deerhaven Title V Permits
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