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From: Linero, Alvaro
To: Scearce, Lynn
Subject: FW: 263-14-18 CEMEX Miami Request
Date: Tuesday, May 05, 2015 2:49:17 PM
Attachments: 263-14-18 NESHAP Extension Request-FINAL.pdf


Lynn:
 
Please log this if you have not done so already.
 
Jeff received this yesterday.
 
Assign to Pawan, including a project number.
 
Thanks.
 
Al.
 


From: Dr. Max Lee [mailto:mlee@kooglerassociates.com] 
Sent: Monday, May 04, 2015 4:31 PM
To: Koerner, Jeff
Cc: Read, David; luisguillermo.lopez@cemex.com; Charles Walz (charles.walz@cemex.com); Lillian F
 Deprimo; Muthiah P.E., Mallika (RER); Reece Spencer; Dr. Max Lee; Linero, Alvaro
Subject: 263-14-18 CEMEX Miami Request
 
Dear Jeff,
Please see attached the request for the CEMEX Miami cement plant.
Thank you for your time and consideration.
Best regards,
Max
 
 
Max Lee, Ph.D., P.E.
President
www.kooglerassociates.com
Koogler and Associates, Inc.


4014 NW 13th st.
Gainesville, FL 32609
Office 352 377-5822
Cell 352 318 4450
mlee@kooglerassociates.com
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263-14-18 
May 4, 2015 



 
 
 
 
 
 
 
 
 
Jeff Koerner, Administrator 
Air Permitting and Compliance Program 
Division of Air Resource Management 
Florida Department of Environmental Protection 
2600 Blair Stone Road 
Tallahassee, FL 32399 
Jeff.koerner@dep.state.fl.us 



 
 
Re:  CEMEX Construction Materials Florida, LLC -- Request for Extension of 



Compliance Date under Portland Cement NESHAP, 40 CFR Part 63, Subpart 
LLL Miami Cement Plant, Facility ID: 0250014 



  Kiln, Emission Unit EU018 
 
Dear Mr. Koerner: 
   
Pursuant to the requirements of 40 CFR 63.6(i)(4) as adopted by reference at 62-204.800(b)(48) F.A.C. 
and under the authority of 42 USC 7412(i)(3)(B), CEMEX Construction Materials Florida, LLC 
(CEMEX) submits this request for an extension of the date for compliance with certain requirements of 
the Portland Cement NESHAP, 40 CFR Part 63, Subpart LLL (“PCMACT”) for its Miami, Florida 
cement facility. CEMEX is requesting an extension to demonstrate compliance to the PCMACT for the 
kiln emissions unit (EU018).  
 
Construction projects involving the new NESHAP regulations are currently awaiting Miami-Dade 
county permitting. These projects directly relate to ability to continuously monitor PM, THC, HCl, and 
Hg, and operate a sorbent injection system for the requirements in Subpart LLL. A new ultra-low-
sulfur diesel (ULSD) tank is also waiting on Miami-Dade county permitting to be installed. The 
proposed extension would be for the previously listed pollutants and for the diesel fuel requirement 
during startup and shutdown periods. The length of the proposed extension is to be between 3 and 12 
months after September 9, 2015. This extension date would be based on the date of county permitting 
approval as described in detail below. 
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Background  
 
In order to comply with the new requirements per NESHAP Subpart LLL, CEMEX Miami has 
designed, procured and initiated construction of a new building to house their continuous monitoring 
systems equipment including monitors for PM (parametric monitor), THC, SO2 (surrogate for HCl) 
and Hg. This involves construction of a new CEMS building, a new platform on the stack, installation 
of corresponding electrical and communication lines. Cemex also plans to ensure HCl compliance 
using a new sorbent injection system. A new ULSD tank will be also installed. South Florida has a 
high occurrence of storms and hurricanes, and these play a major role in permitting. Due to these storm 
impacts, building permits often require an extended amount of time for approval.  
 
The tank, housing, platform, and all of the required monitors are on site and are just awaiting building 
permit approval. Miami-Dade County is not able to determine when the permits will be approved.  The 
county heavily scrutinizes all county building permit applications given the impact of hurricanes in the 
Miami area. The county permitting department will not provide any guidance or timeline as to an 
expected date of approval.  This is the primary concern in regards to the upcoming NESHAP deadline. 
The construction will take time to complete after the building permits are approved. After construction 
and modification, the instruments, tanks and sorbent injection system will need to be calibrated and 
adjusted before compliance can be achieved. 
 
Satisfaction of 40 C.F.R. 63.6(i) 



The provisions of 40 C.F.R. 63.6(i)(6)(i) require that a request for an extension of the 
compliance date include the following information.  



The request for a compliance extension under paragraph (i)(4) of this section shall include the 
following information:  
(A) A description of the controls to be installed to comply with the standard;  
(B) A compliance schedule, including the date by which each step toward compliance will be 
reached. At a minimum, the list of dates shall include:  



(1) The date by which on-site construction, installation of emission control equipment, or a 
process change is planned to be initiated; and  
(2) The date by which final compliance is to be achieved.  
(3) The date by which on-site construction, installation of emission control equipment, or a 
process change is to be completed; and  
(4) The date by which final compliance is to be achieved. 



 
Control Measures 
   
Particulate Matter, PM compliance: New high efficiency membrane bags have already been 
installed in the baghouse. The PM CPMS cannot be installed until the CEMS monitoring shelter 
receives county permits and construction is completed. 
 
Total Hydrocarbons, THC compliance: A new THC monitor will be installed in the new CEMS 
room after county permits are obtained. Even though the cement plant construction date was prior to 
the first NESHAP monitoring requirement for THC, CEMEX has operated a reasonable assurance 
THC monitor as a reasonable assurance indicator of compliance.  That monitor has not been 
maintained at the same level of a NESHAP compliance monitor (e.g., not included in compliance 
CEMS NESHAP O&M procedures).  CEMEX purchased the new THC monitor specifically to replace 
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this older THC monitor to ensure that the NESHAP THC emissions monitoring requirements can be 
fully met. 
 
Hydrochloric acid, HCl compliance: HCl will be monitored by SO2 surrogate as allowed by Subpart 
LLL, but it must also have a sorbent injection system installed and operational. CEMEX Miami 
currently has an AC permit (0250014-052-AC) to install the injection system, but is awaiting approval 
of county building permits to install. Note that HCl compliance is contingent on both, county permits 
for the CEMs room and the sorbent injection system. Thus, for HCl compliance, the final compliance 
date will be the later date that both permits are obtained. 
 
Mercury, Hg compliance: Sorbent traps will be installed in the new CEMS room. CEMEX will 
continue to comply by material analysis and balance throughout the extension period until compliance 
is demonstrated by Hg CEMS.  
 
NOTE: for all new instrumental installations, CEMEX will also need to properly secure 
communications channels between the existing DAS and the new instrument. 
  
The following pollutants are currently able to provide compliance and require no extension: D/F. 
 
Use of Ultra Low Sulfur Diesel, ULSD: In order to comply with NESHAP in regards to startup and 
shutdown fuels, CEMEX will be installing a new 12,000 gallon ultra-low-sulfur diesel (ULSD) tank 
for use during startup and shutdown periods. This tank installation requires county permitting that will 
be issued at an unknown date. CEMEX requests that the required use of special fuels during startup 
and shutdown be included in this extension request. 
 
Compliance Schedule 
 
Since the date of permit approval from the county is unknown, CEMEX requests that the extension 
length be based upon when Miami-Dade County approves the construction permits. The extension 
dates apply to the previously listed pollutants (PM, THC, HCl, Hg) as well as the startup and shutdown 
fuel requirement. See Table 1 for the time frames requested. 
 
Table 1: NESHAP Subpart LLL Extension Dates 
 



If the required permits are 
obtained: 



The length of extension 
requested is: 



The proposed final 
compliance date will be: 



Before June 1, 2015 Three (3) months December 9, 2015 
Before October 1, 2015 Six (6) months March 9, 2016 
On or after October 1, 2015 Twelve (12) months September 9, 2016 



 
63.6(i)(6)(i)(b) 



(1) The date by which on-site construction, installation of emission control equipment, or a process change is 
planned to be initiated;  



On-site construction is expected to be initiated within 30 days of receiving county permit approval. 
Installation of emission control equipment is expected to be initiated within 60 days of county permit 
approval. 
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(3) The date by which on-site construction, installation of emission control equipment, or a process change is to be 
completed; and  



Construction and installation of new equipment is expected to be completed at least one month before 
the final compliance date shown in Table 1. 
 



(4) The date by which final compliance is to be achieved. 



The date by which final compliance is to be achieved is variable. See Table 1 for specific dates. 
 
Conclusion 
 
CEMEX has all of the equipment required to comply with the new NESHAP Subpart LLL regulations 
on hand and has every intention to be in compliance with these new regulations. The primary obstacle 
is the approval of building permits from Miami-Dade County. Since the date of this approval is 
unknown, it is unlikely that CEMEX Miami will be ready for compliance by September 9, 2015. 
CEMEX requests an extension for the new fuel requirements during startup and shutdown. CEMEX 
also requests that the NESHAP compliance date for the following pollutants (PM, THC, HCl, Hg) be 
extended.  The proposed date for final NESHAP compliance will be ( Dec. 9, 2015 or Mar. 9, 2016 or 
Sep. 9, 2016 ) based on permit approval dates. See Table 1 for how this date will be determined. 
 
Please contact me if you have any questions. Thank you for your time and we look forward to working 
with you and your staff on this request. 
  
I (Max Lee, President of Koogler and Associates, Inc.) am submitting this request on behalf of 
CEMEX Construction Materials Florida, LLC. 
 
Sincerely, 



 
 
Max Lee 
President, Koogler and Associates, Inc. 
 
 
  
cc:       Luis Lopez, CEMEX Miami Plant Manager, luisguillermo.lopez@cemex.com  



Charlie Walz, CEMEX Miami Environmental Manager, charles.walz@cemex.com 
 Lillian DePrimo, CEMEX Environmental Director, lillianf.deprimo@cemex.com 



David Read, Florida DEP DARM, david.read@dep.state.fl.us 
Mallika Muthiah, RER, MuthiM@miamidade.gov  
Max Lee, Koogler and Associates, Inc., mlee@kooglerassociates.com 
Reece Spencer, Koogler and Associates, Inc., rspencer@kooglerassociates.com 
 



 












 





