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wvoshell@argos-us.com 
William Voshell, Environmental Director 
Argos USA 
3015 Windward Plaza, Suite 300 
Alpharetta, GA  30005 

Re: Argos USA, Newberry Cement Plant 
Facility ID No. 0010087 
Clinker Coolers Nos. 1 and 2 (Emissions Units 004 and 011) 
Request for Cement MACT Compliance Date Extension 

Dear Mr. Voshell: 

On November 26, 2014, Department of Environmental Protection (Department) received your initial request1 for an 
extension of the rule compliance date for the Clinker Coolers Nos. 1 and 2 subject to the Cement MACT Rule.2  
Specifically, you request an extension from September 9, 2015 to March 31, 2016 for one of the clinker coolers and 
to September 9, 2016 for the remaining clinker cooler.  The Department also received additional information 
(Letter of Intent) on December 12, 2014.3  The federal regulations4 allow for up to a one year extension to comply 
with MACT standards for purpose of installing controls.  The authority to grant such an extension is delegated to 
the Department, which operates an approved Title V air operation permit program.5  

On March 8, 2014, Argos USA Corp. (Argos) completed its acquisition of the Thomas A. Baker Cement Plant (ID 
No. 0010087) located in Newberry, Florida.  At this plant, existing Clinker Coolers Nos. 1 and 2 use electrostatic 
precipitators (ESP) to control particulate matter (PM) emissions.  The new Cement MACT Rule requires a 
continuous demonstration of compliance for the clinker coolers.  Based on previous testing, Argos states that it is 
necessary to upgrade the control technology from ESPs to baghouses to ensure compliance on a continuous basis. 

On October 24, 2014, Argos obtained an air construction permit (No. 0010087-052-AC) from the Department 
authorizing the replacement of the existing ESPs on the clinker coolers with baghouses.  Baghouses are generally 
recognized as the superior technology for removing particulate matter from such gas steams and typically handle 
process upsets better than ESPs.  Argos completed a Letter of Intent with the baghouse equipment supplier dated 
November 21, 2014.  The original extension request included a detailed staggered construction schedule for 
completing the work.  Attachment A of this extension letter includes key construction milestones and provides 
flexibility to begin work on either Clinker Cooler No. 1 or No. 2.  

Given the above information, the request meets the criteria for obtaining an extension of the compliance date from 
September 9, 2015 to March 31, 2016 for the first clinker cooler and to September 9, 2016 for the remaining clinker 
cooler.  The Department will incorporate the extension along with key milestones and the proposed conditions in 

1  Argos initial extension request dated 11/26/14. 
2  The Maximum Achievable Control Technology (MACT) standards are specified in the National Emission Standards for Hazardous Air 

Pollutants (NESHAP) for Major Sources: Portland Cement Manufacturing Industry.  See Title 40, Part 63, Subpart LLL of the Code of 
Federal Regulations adopted and incorporated at Rule 62-204.800(11)(b)48., F.A.C. 

3  Email from William Voshell on 12/12/14 with attached letter dated 12/09/14 providing a signed copy of the Letter of Intent between Argos 
USA and the contractor (Scheuch GmbH) chosen to conduct the work. 

4  See the NESHAP General Provisions at 40 CFR 63.6(i), adopted and incorporated at Rule 62-204.800(11)(d)1., F.A.C.  
5  See the NESHAP General Provisions at 40 CFR 63.6(i)(4)(i)(A), adopted and incorporated at Rule 62-204.800(11)(d)1, F.A.C.. 
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Attachment A into the Argos Title V air operation permit for the Newberry Cement Plant 

If you have any questions regarding this matter, please contact me at 850-717-9083. 

Sincerely, 
 
 
 
 
 

for:  Jeffery F. Koerner, Program Administrator 
Office of Permitting and Compliance 
Division of Air Resource Management 

 
 
cc:  
 

William Voshell, Argos (wvoshell@argos-us.com) 
Max Lee, Koogler and Associates (mlee@kooglerassociates.com) 
Otar Gotsch, Argos (OGotsch@argos-us.com) 
Richard Rachal, DEP Northeast District (Richard.Rachal@dep.state.fl.us) 
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ATTACHMENT A 

Proposed Conditions for Draft Title V Operation Permit 
 

1. Compliance Date Extension: Prior to beginning on site construction, the permittee shall notify the Division and 
Compliance Authority regarding which clinker cooler ESP will be modified first.  For the first clinker cooler 
ESP/baghouse replacement project, the Cement MACT compliance date is extended from September 9, 2015 to 
March 31, 2016.  For the second (next) clinker cooler ESP/baghouse replacement project, the Cement MACT 
compliance date is extended from September 9, 2015 to September 9, 2016. {Permitting Note: The preliminary 
plan is to begin work on Clinker Cooler No. 2 first. So, the Cement MACT compliance date for No. 2 would be 
March 31, 2016 and for No. 1 September 9, 2016.} [40 CFR 63.6(i); and Rule 62-204.800(11)(d)1., F.A.C.] 

2. Key Milestones: Unless the permittee notifies the Department in advance, the permittee shall meet the 
following schedule for completing the installation of the control equipment and demonstrating compliance with 
the Cement MACT requirements for Clinker Coolers Nos. 1 and 2.   

Key Milestones Target  
Completion Dates 

Clinker Cooler ESP/Baghouse Replacement Project 1st 2nd 

Complete Engineering Design of Pollution Control Equipment 03/02/15 03/02/15 
Complete Procurement of Control Equipment 10/12/15 10/12/15 
Complete Installation of Control Equipment 12/17/15 04/13/16 
Complete Acceptance, and Operational Testing of Control Equipment 02/05/16 07/01/16 
Complete Cement MACT Performance Testing 03/01/16 08/01/16 
Cement MACT Compliance Date 03/31/2016 09/09/2016 
Progress Reports Quarterly Quarterly 

The permittee shall provide advance notice to the Division and the Compliance Authority if it is unable to meet 
a target in the above schedule and shall identify a new completion date.  [40 CFR 63.6(i)(10) and (11), Rule 62-
204.800(11)(d)1., F.A.C., and Rule 62-4.070, F.A.C.] 

3. Progress Reports: By September 9, 2015, the permittee shall provide a written report to the Division and the 
Compliance Authority that summarizes the work completed to date and the work remaining on the 
ESP/Baghouse Replacement Projects for Clinker Coolers Nos. 1 and 2. Thereafter, the permittee shall provide 
quarterly written progress reports within 30 days following each calendar quarter and an updated schedule if 
necessary to the Division and the Compliance Authority. [40 CFR 63.6(i)(10) and (11), Rule 62-
204.800(11)(d)1., F.A.C., and Rule 62-4.070, F.A.C.] 

4. Cement MACT – Initial Compliance: The permittee shall demonstrate initial compliance with the Cement 
MACT rule for Clinker Coolers Nos. 1 and 2 in accordance with the applicable requirements of §63.1348 and 
§63.1349 [40 CFR 1348 and 1349] 
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