

ANNUAL COMPLIANCE TEST SCHEDULE

**PALM BEAC RESOURCE RECOVERY FACILITY - 2013
COMPLIANCE TESTING UNITS 1 AND 2**

FIRST UNIT

SECOND UNIT

2/4/2013 - DAY 1 (Monday)

SET UP ON BOILER 1	08:00 - 12:00
PART(1-M5-1 SB) & VE	08:00 - 10:00
PART (1-M5-2)	10:30 - 12:30
PART (1-M5-3)	13:00 - 15:00
DIOXIN (1-M23-1)	15:30 - 19:30
LAB & CLEAN UP	

2/5/2013 - DAY 2 Tuesday)

SET UP	07:30 - 08:30
DIOXIN (1-M23-2)	07:30 -11:40
DIOXINT(1-M23-3)	12:10 - 16:20
LAB & CLEAN UP	16:20 - 17:30

2/6/2013 - DAY 3 (Wednesday)

SET UP	07:00 - 09:00
1-HCL-1(M26)	09:00 - 10:00
1-HCL-2(M26)	10:20 - 11:20
1-HCL-3(M26)	11:40 - 12:40
LAB & CLEAN UP	13:00 - 14:00

2/7/2013 - DAY 4 (Thursday)

SET UP	07:00 - 08:30
MM 1-M29-1	08:00 - 10:00
MM 1-M29-2	10:30 - 12:30
MM 1-M29-3	13:00 - 15:00
LAB & CLEAN UP	15:30 - 16:30

Switch to Unit 2

2/8/2013 - DAY 5 (Friday)

SET UP ON BOILER 2	07:00 - 09:00
MM 2-M29-1	08:00 - 10:00
MM 2-M29-2	10:30 - 12:30
MM 2-M29-3	13:00 - 15:00

2/11/2013 - DAY 6 (Monday)

SET UP	07:00 - 08:30
DIOXIN (2-M23-1)	07:30 -11:40
DIOXINT(2-M23-2)	12:10 - 16:20
LAB & CLEAN UP	16:20 - 17:30

2/12/2013 - DAY 7 (Tuesday)

SET UP	07:00 - 09:00
2-HCL-1(M26)	09:00 - 10:00
2-HCL-2(M26)	10:20 - 11:20
2-HCL-3(M26)	11:40 - 12:40
DIOXIN (2-M23-3)	13:30 - 17:30

2/13/2013- DAY 8 (Wednesday)

SET UP	07:30 - 08:30
PART(2-M5-1 SB) & VE	07:30 - 09:30
VE Ash House (M22)	08:30 - 14:30
PART(2-M5-2)	10:00 - 12:00
PART(2-M5-3)	12:30 - 14:30
LAB & FINISH UP	14:40 - 16:40

