



121 Champion Way
Canonsburg, PA 15317

RECEIVED

OCT 14 2009

BUREAU OF AIR REGULATION

certified mail #7009 0960 0000 0312 8476

October 9, 2009

Ms. Trina Vielhauer, Bureau Chief
Bureau of Air Regulation
Florida Department of Environmental Protection
2600 Blair Stone Road
Tallahassee, FL 32399-2400

**RE: Construction Permit Extension Application,
RRI Energy Florida LLC – Indian River Plant
Permit No. 0090196-007-AC
File #: 0090196-012-AC**

Dear Ms. Vielhauer:

Construction Permit No. 0090196-007-AC for the RRI Energy Florida, LLC (RRI Energy) Indian River Plant located in Titusville, Brevard County, Florida will expire December 31, 2009. RRI Energy requests a one-year extension for the expiration date of the construction permit issued for the replacement of the igniters on Emission Unit 001, an 87 Megawatt Combustion Engineering Steam Generator that is permitted to burn a variable combination of natural gas, propane, No. 6 and No. 2 fuel oils, and on-specification used oil at the Indian River Plant. Please note that we are submitting this construction permit extension application prior to the current permit expiration date.


Due to delays in scheduling the installation of the igniters and the current economic environment, RRI Energy will not complete installation of the igniters on Emission Unit 001 before the permit expiration date of December 31, 2009. At this time, the outage for installation of igniters on Emission Unit 001 has been delayed until Indian River Plant has a Power Purchase Agreement (PPA) to operate. It is not certain when the replacement and commissioning of the new igniters will be completed. In order to account for the schedule uncertainty, RRI Energy requests that the expiration date of Construction Permit No. 0090196-007-AC be extended to December 31, 2010.

RRI Energy will submit the notification of commencement of construction for the replacement igniters to the Florida Department of Environmental Protection (FLDEP) Central District Office within 15 days of beginning construction in accordance with Section 3 – Condition No. 3 of the construction permit. Subsequently, the Indian River Plant will submit a notification of completion of construction within 15 days of finishing installation of the igniters.

RRI Energy does not request any additional modifications to the current construction permit.

If there are any questions regarding the construction permit extension application, please contact Michelle Duncan at 724-597-8631 or Gary Mauzy at 321-264-4589. We appreciate your prompt attention.

Sincerely,

A handwritten signature in cursive script that reads "Dennis Shaulis".

Dennis Shaulis
General Manager, Indian River Plant

cc: Gary Mauzy, RRI Energy
Keith Schmidt, RRI Energy
Rhonda Harris Smith, RRI Energy