



Rinker

RECEIVED

APR 20 1992

Division of Air
Resources Management

Rinker Materials Corporation
1200 N.W. 137th Avenue
Miami, FL 33182

P.O. Box 650679
Miami, FL 33265-0679

Facsimile (305) 223-5403
Telephone (305) 221-7645

April 14, 1992

Florida Department of Environmental Regulations
Attn: Ms. Stephanie Brooks
1900 South Congress Avenue
West Palm Beach, FL 33406

Re: Stone Dryer Modifications

This letter is to advise you of the current status of this conversion to an afterburner operation. Installation of equipment has been proceeding although there have been delays due to late equipment delivery from the manufacturer. As such, we are attempting to make up for these delays through extended work hours and weekend work. Anticipated start up of equipment is to begin the first week of May with the first test of soils in the system the second week of May.

I will keep you informed of our progress. Thank you for your assistance in this matter.

Very truly yours,

Michael Vardeman
Manager,
Rinker Materials Substitution, Inc.

cc: Ms. Clair Fancy-FDER Tallahassee
Mr. Willard Hanks-FDER Tallahassee
Mr. Pat Wong-DERM