

Mitchell, Bruce

From: Waters, Glenn D. [GDWATERS@southernco.com]
Sent: Friday, April 20, 2001 11:42 AM
To: Mitchell, Bruce
Cc: Allen, Andy; Salmon, Carolyn
Subject: Crist CAM Project

The Crist CAM test project was placed on hold this week due to a problem with plant operations resulting from the fuel pulverizers and the ESP. A steady load was not available for testing. The test contractor (SRI), Southern R&D folks and the consultant (Richard McRanie) are not available next week and we are currently trying to get everyone together again for a new test schedule. It now looks like June or July. Bruce, our construction permit limited our test window to May 4. Would you have to issue a new construction permit if we re-scheduled for June or July? Let me know your thoughts. Thanks, Dwain

G. Dwain Waters, QEP
Air Quality Programs Supervisor
Gulf Power
Phone: (850) 444-6527
Fax: (850) 444-6217
Pager: (850) 469-4076
gdwaters@southernco.com

Mitchell, Bruce

From: Waters, Glenn D. [GDWATERS@southernco.com]
Sent: Thursday, April 12, 2001 3:45 PM
To: Mitchell, Bruce
Cc: Allen, Andy; Salmon, Carolyn; Kriegel, Robert; Veazey, Sandra
Subject: Crist 7 CAM Construction Permit

Thanks, I received the signed fax version just in time before my presentation at the plant as part of our internal pre-test meeting today. All the conditions look good. I believe we are ok on the 15 day notice issue because we included the CAM testing in our original letter to the District in January or February (according to my RATA technician). Thanks for your work to make this happen and keeping us on schedule. Carolyn, let me know if you think we have a problem with the 15 day notice, otherwise we plan on setting up next week and starting some tests. This should not take more than a week or so. I will keep you informed of any problems and as with normal compliance tests, we will call the District when we start and finish.

Thanks again, Dwain
G. Dwain Waters, QEP
Air Quality Programs Supervisor
Gulf Power
Phone: (850) 444-6527
Fax: (850) 444-6217
Pager: (850) 469-4076
gdwaters@southernco.com

Mitchell, Bruce

From: Waters, Glenn D. [GDWATERS@southernco.com]
Sent: Friday, April 06, 2001 2:47 PM
To: Mitchell, Bruce
Subject: Crist CAM Status

I just wanted to check with you regarding whether FDEP received any responses on the Crist 7 CAM public notice dated March 19. If possible I would like to report on the construction permit status and any new requirements in a pre-test meeting scheduled at the plant on April 12. Are we still on schedule to receive a final permit by April 19? Do you see any delays, problems, etc.

Dwain

G. Dwain Waters, QEP
Air Quality Programs Supervisor
Gulf Power
Phone: (850) 444-6527
Fax: (850) 444-6217
Pager: (850) 469-4076
gdwaters@southernco.com