



KOOZLER & ASSOCIATES
ENVIRONMENTAL SERVICES

4014 NW THIRTEENTH STREET
GAINESVILLE, FLORIDA 32609
352/377-5822 • FAX/377-7158

KA 102-09-00

September 25, 2009

DEP
NORTHEAST DISTRICT
RECEIVED

2009 SEP 28 PM 12:25

Mr. Christopher Kirts, P.E.
Florida Department of Environmental Protection
Northeast District
7825 Baymeadows Way, Suite B-200
Jacksonville, FL 32256-7577

Subject: Air Permit Extension Requests
White Springs Agricultural Chemicals, Inc.
Facility ID. 0470002
0470002 - 070-AC/PSD-FC-2970

Dear Mr. Kirts:

This is a follow up to my recent telephone conversation with Ms. Leslie Maybin regarding extensions of the expiration dates of several air construction permits for the existing White Springs Agricultural Chemicals, Inc.'s (WSAC) facility in Hamilton County, Florida.

On behalf of WSAC, it is requested that all of the expiration dates for the air construction permits for the projects discussed below be extended to December 31, 2010. This will allow sufficient time to complete construction on several projects, conduct the required compliance testing and prepare the Title V permit revision application. It is anticipated that this will streamline the administrative aspects of the air permitting process by reducing the number of Title V permit revisions and the resulting public notices.

1. Permit 0470002-056-AC, Expires 10/13/09, Green SPA Plant:

Some construction work still remains to be completed on this project. Compliance testing will then be conducted prior to submitting an application for a Title V permit revision to incorporate the terms of this construction permit.

2. Permit 0470002-061-AC, Extension Requested, A DFP Plant:

A request was submitted by Mr. Charlie Pults on April 21, 2009 to extend the permit until December 31, 2012. Although construction has been completed, the plant is currently shut down due to the economic circumstances. The plant may not resume operation until 2010 and after completing the required compliance testing, an application for a Title V permit revision will be submitted to incorporate the terms of this construction permit.

Mr. Christopher Kirts, P.E.
Florida Department of Environmental Protection

September 25, 2009

3. Permit 0470002-063-AC/PSD-FL-297C. Expires 12/31/09. B Phosphoric Acid Plant:

Construction on this project has been completed. The required compliance testing has been completed and an application will need to be submitted for a Title V permit revision to incorporate the terms of this construction permit.

4. Permit 0470002-064-AC. Expires 1/30/10. Z-Train:

Construction on this project has been completed. The required compliance testing has been completed and an application will need to be submitted for a Title V permit revision to incorporate the terms of this construction permit.

5. Permit 0470002-066-AC. Expires 3/20/10. X-Train:


Construction on this project has been completed. The required compliance testing has to be scheduled when the unit would be required to operate in the permitted method of operation, which may not occur until 2010. Upon completion of testing, an application will need to be submitted for a Title V permit revision to incorporate the terms of this construction permit.

If FDEP prefers a different time schedule to reconcile the administrative aspects of the projects discussed above, please call to discuss in greater detail.

If you have any questions, please call me.

Sincerely,

KOOGLER & ASSOCIATES, INC.



Pradeep Raval

C: Bill Ellis, WSAC



Florida Department of Environmental Protection

Northeast District - Air Program
 7825 Baymeadows Way, Suite B200
 Jacksonville, Florida 32256-7590
 Phone: 904/807-3300 • Fax: 904/448-4363

Charlie Crist
 Governor

Jeff Kotkamp
 Lt. Governor

Michael W. Sole
 Secretary - Designee

AIR FAX TRANSMITTAL

To: Syed Arif Date: 1 Oct 09
 Fax #: 800 921 9533 Pages: 3, including cover sheet
 From: Leslie Maulan Phone #: 904 807 3242
 Subject: White Springs Time Extension request
for 0470062-063-AC

COMMENTS:

Any discrepancy in the number of sheets sent/received, please notify sender.

*More Protection. Less Process
 www.dep.state.fl.us*

818509219533	NORMAL	1, 7:43	1'08"	3	* O K
Fax/Phone Number	Mode	Start	Time	Page	Result
Note					

Oct 1 2009 7:43

P.1

** Transmittal Conf. Report **

Fax: 904-448-4363

DEP

P.00

0:43

Oct 1 2009

Fax: 904-448-4363

DEP

PCS
Phosphate



WHITE SPRINGS

P.O. BOX 300, WHITE SPRINGS, FL 32086 DIRECT: (386) 397-8101 FAX: (386) 397-8103

September 18, 2009

Mr. John Gay
Florida Department of Environmental
Protection, Suite B-200
7825 Baymeadows Way
Jacksonville, FL 32256-7577

Re: Title V Permit No.: 0470002-060-AV
Facility ID No. : 0470002
Stack Testing Schedule - 4th Quarter 2009

Dear Mr. Gay:

No stack testing is currently scheduled for the 4th calendar quarter of 2009, which is the first quarter of FFY 09-10. None of the following EUID's are expected to operate in the quarter.

1.00 (#2 Rock Grinder)
4.00 (Dical Baghouses)
4.10 (Dical Process)
4.20 (Monocal Process)
32.00 (Dap Process)

As you are aware, many of our plants are inactive. As the plants that are due or past due are restarted, we will test within 45 days of start up.

Please call me at 386-397-8400 if you have any questions concerning this schedule.

Sincerely,

William J. Ellis
Senior Environmental Engineer

cc: Elliott Scott

SEP
NORTHWEST DISTRICT
RECEIVED
21 SEP 21 PM 2:49