Clair = Please handle

OxyChem_®

RECEIVED

JAN 1 0 1991

January 8, 1991

DER-BAQM

Mr. Steve Smallwood, P. E. Director
Division of Air Resource Mgmt.
Department of Environmental Regulation 2600 Blair Stone Road
Tallahassee, FL 32399-2400

re: Soda Ash Storage And Handling AC24-165588

Dear Mr. Smallwood:

Due to continuing construction and installation problems with this project, I find it necessary to request an additional extension of this construction permit. The current expiration date is May 1, 1991. I am requesting an extension until July 1, 1991.

Any changes to the system will be documented in the Certificate of Completion of Construction and in the operating permit application.

If you should require further information, please do not hesitate to contact me.

Sincerely,

Charles B. Fults

Environmental Engineer

CBP:gmc

cc: W. Marvin Miller

R. Green

J. Cole - DER - JAX

P. S. Beauchamp

M. Baig - DER - Tallahassee