

Florida Department of Environmental Regulation

Twin Towers Office Bldg. • 2600 Blair Stone Road • Tallahassee, Florida 32399-2400

Bob Martinez, Governor

Dale Twachtmann, Secretary

John Shearer, Assistant Secretary

June 23, 1988

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Mr. Eric H. Sundquist
Lafarge Corporation
P.O. Box 22348
Tampa, Florida 33622

Dear Mr. Sundquist

Re: Extension of Expiration Date, Ship Unloading System,
Permit No. AC 29-122068

The Department has received and reviewed your request dated April 20, 1988, for an extension of the expiration date of the above referenced permit.

The Department is in agreement with your request, and the following shall be changed and added to the permit:

Expiration Date Change:


From: June 30, 1988
To: December 31, 1988

Attachment to be Added:

6. Letter from Lafarge Corporation dated April 20, 1988.

This letter must be attached to your construction permit, AC 29-122068, and shall become a part of the permit.

Sincerely,


Dale Twachtmann
Secretary

DT/plm

cc: J. Campbell, HCEPC
J. McDonald, SW District

FLORIDA CEMENT



Lafarge
Corporation

4/25/88
Geo

CERTIFIED MAIL

April 20, 1988

Mr. Jim McDonald
Department of Environmental Regulation
Southwest District
4520 Oak Fair Boulevard
Tampa, Florida 33610-7347

Re: Construction Permit AC 29-122068

Dear Mr. McDonald:

Lafarge Corporation (formerly General Portland Inc.) was issued the above-referenced permit for a bulk cement unloading system at our Tampa Plant. The expiration date was extended to June 30, 1988.

As Mr. W. H. Winders explained in his letter of February 23, 1988 to Mr. Jerry Campbell, HCEPC, and copy to you, larger hoses and pipes were manufactured to achieve the design rate. This equipment was installed last week. We are still in a start-up phase with the manufacturer working out problems to achieve the design rate.

As additional time is needed to troubleshoot the new equipment, test and apply for operation permit, Lafarge Corporation requests an extension of the expiration date for referenced permit to December 31, 1988.

If you have any questions concerning this request, please do not hesitate to contact me.

Very truly yours,


R. E. Pretat
Sr. Plant Engineer

REP/lid

cc: Jerry Campbell, HCEPC
W. H. Winders
R. D. Auten

Copy: W. H. Winders
CH/IBT
Notebook

APR 21 1988
6:16:88
SOUTHWEST DISTRICT



Interoffice Memorandum

For Routing To Other Than The Addressee

To: _____	Location: _____
To: _____	Location: _____
To: _____	Location: _____
From: _____	Date: _____

TO: Dale Twachtmann

FROM: Howard L. Rhodes *HLR*

SUBJ: Amendment of General Portland, Inc. (Lafarge Corp.) Permit
State Construction Permit Number: AC 29-122068

DATE: June 23, 1988

Attached for your approval and signature is a letter prepared by Central Air Permitting to extend the construction permit issued to the above mentioned company for a ship unloading system. The facility is located in Tampa, Hillsborough County, Florida.

I recommend your approval and signature.

HLR/aqm/wh

attachments

RECEIVED
JUN 27 1988

Office of the Secretary

