



September 22, 1987

CERTIFIED MAIL (P-489 015 685)
RETURN RECEIPT REQUESTED

DER

OCT 2 1987

BAQM

Mr. Jim Estler, P. E.
Supervising Engineer
Departmental of Environmental Regulation
Southwest Division
7601 Highway 301 North
Tampa, Florida 33637-9544

Re: Construction Permit AC29-122068

Dear Mr. Estler:

General Portland was issued the above-referenced permit for a bulk cement vacuum unloading system at our Tampa plant. The project is very near completion, however, our contractor has recently experienced structural failures associated with off specification steel. General Portland requests an extension of the expiration date for the referenced permit to June 30, 1988, to allow refabrication and installation of the required parts.

If you have any questions concerning this request, please do not hesitate to contact me.

Yours truly,

William H. Winders

WHW/ltw

cc: Jerry Campbell, Hillsborough County Environmental Pollution
Commission
Roy Auten
Bob Dubois

Copied: Pradup Raval } 10/2/87 (MP)
CHF/BT

D. E. R.

SEP 28 1987

SOUTH WEST DISTRICT
TAMPA

DEPARTMENT OF ENVIRONMENTAL REGULATION

ROUTING AND TRANSMITTAL SLIP

ACTION NO

ACTION DUE DATE

1. TO: (NAME, OFFICE, LOCATION)

Pradeep Raval

Initial

Date

2.

DER-TALLAHASSEE

Initial

Date

3.

BAQM

DER

Initial

Date

4.

OCT 2 1987

BAQM

Initial

Date

REMARKS:

This is the request for extension of expiration date I told you I would send to you.

Note the name Lafarge Corp

INFORMATION

Review & Return

Review & File

Initial & Forward

DISPOSITION

Review & Respond

Prepare Response

For My Signature

For Your Signature

Let's Discuss

Set Up Meeting

Investigate & Report

Initial & Forward

Distribute

Concurrence

For Processing

Initial & Return

FROM:

Jim McDonald

DATE

9-29-87

PHONE

