



1715 North Westshore Boulevard, Suite 875
Tampa, Florida 33607
tel: 813 281-2900
fax: 813 288-8787

RECEIVED

JUL 27 2009

BUREAU OF AIR REGULATION

July 22, 2009

Mr. Jeffery F. Koerner, Administrator
Florida Department of Environmental Protection
New Source Review Section
Bob Martinez Center
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

Subject: Air Construction Permit Extension
Hillsborough County Resource Recovery Facility
Project No. 0570261-007-AC (PSD-FL-369B)

Dear Mr. Koerner:

On behalf of the Hillsborough County Solid Waste Department, CDM is requesting an extension of the subject air construction permit from December 31, 2009 to March 31, 2010. The reason for this request is to provide sufficient time to incorporate the compliance demonstration testing of Unit 4 scheduled in September 2009. The results from this testing, which are necessary to include in the application for Operating Permit, will not be available until late October 2009. The requested extension will allow Hillsborough County sufficient time to prepare a complete Title V permit application and the meet the General Condition No. 9 of the subject air construction permit.

Construction activities remain ongoing at the Facility. The facility achieved the first refuse fire milestone on July 13, 2009. Additional milestone anticipated include the completion of the turbine generator synchronization in early August 2009, certification of the Continuous Emission Monitoring (CEM) system in mid September 2009 and compliance demonstration testing for Unit 4 in mid September 2009.

Please review this request and contact Robert Velasco at (813) 281-2900, if you have any questions.

Sincerely,

William R. Crellin, P.E.
Project Manager
Camp Dresser & McKee Inc.

cc: DEP (4 copies)
Barry Boldissar - Hillsborough County
Tom Smith - Hillsborough County

Glenn Hoag - Covanta Hillsborough
Kristen Chardo - Covanta Hillsborough
CDM File