



FPL

Florida Power & Light Company, Environmental Services Dept., P.O. Box 14000, Juno Beach, FL 33408

November 27, 2001

RECEIVED

NOV 28 2001

Mr. C. H. Fancy, P.E., Chief
Bureau of Air Regulation
New Source Review Section
Florida Department of Environmental Protection
Mail Station #5505
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

BUREAU OF AIR REGULATION

Subject: DEP File No. 0710002-009AC and PSD-FL-298
Fort Myers Power Plant
340 MW Simple Cycle Project

Attention: A. A. Linero, P.E., Administrator, New Source Review Section

Dear Mr. Linero:

This correspondence is submitted to request a change in Condition II. 9. and an extension of the in the expiration date of the above referenced permit. Condition II. 9. of the permit states that construction be completed by August 1, 2002. The actual completion of construction is expected to be on or about June 30, 2003. In order to provide sufficient time for submission of the Title V permit for the project, an extension of the expiration date to December 30, 2003 is requested.

The project is currently commencing construction with the laying of foundations for these units. Prior to this activity, an oil storage tank associated with the existing Fort Myers Plant was moved to the west of the location designated for the simple cycle turbines. In addition to these physical site related activities, the General Electric Frame 7FA turbines have been ordered for the project.

It should be noted that this project was not required to undergo PSD review for NO₂, SO₂ CO or PM/PM₁₀.

Please call if you have questions. Your expeditious handling of this request would be appreciated. I may be contacted at the letterhead address above or via e-mail at k_h_simmons@fpl.com. I can be reached at the following telephone number (561) 691 - 2216.

Sincerely,

K.H. "Ken" Simmons
Manager, New Capacity Projects

cc: Rich Piper, FPL
Kennard Kosky, P.E., Golder Associates