



Georgia-Pacific Corporation
Timothy S. Adams
Plant Manager

12995 NE SR 65
P. O. Box 322
Hosford, FL 32334

Telephone (850) 379-3778
Facsimile (404) 232-4194

July 15, 2005

Mr. Jeff Koerner
Bureau of Air Regulation
Florida Department of Environmental Protection
2600 Blair Stone Road, MS-5505
Tallahassee, FL 32399-2400

Via CERTIFIED MAIL
70042510000291754621

RE: 0770010-002-AC, PSD-FL-282A
Air Emissions Testing


Dear Mr. Koerner:

Georgia-Pacific Corporations OSB plant located in Hosford Florida is submitting this letter to request a sixty(60) day extension for permit No. PSD-FL-282A. Section II, Paragraph 10 of the permit requires submittal of the operation permit application ninety days prior to expiration of the permit. In order to have the permit in ninety (90) days before expiration of the construction permit and to see the results of the test with the equipment running at their optimal performance, GP is requesting a sixty day extension of the construction permit. With the exception of the Specialty saw/sander, all of the equipment has been installed but does not yet run consistently at maximum capacity. Installation of the Specialty saw/sander, EU 006, is expected to be complete by August 5. The sixty day extension will allow the completion of construction for the Specialty saw/sander and have the equipment ready to run at its maximum capacity for the test.

We have scheduled emission testing for the week of August 29 and we should receive the results within a month following the test. The test results will be submitted within 45 days following the test. The Title V application will be submitted to your office by October 17, 2005.

If you have any questions please feel free to contact the site Environmental Coordinator, Joe Robinson, at 850-379-4017.

Sincerely,


Timothy S. Adams
Plant Manager

Cc: Environmental Files
Tracy White
Margarete Vest, P.E.