

PINEY POINT



PHOSPHATES, INC.

RECEIVED

APR 22 1997

BUREAU OF
AIR REGULATION

CERTIFIED/RETURN RECEIPT
NO. 430 369 172

16 April 1997

State of Florida
Department of Environmental Protection
Division of Air Resources Management
2600 Blair Stone Road
Tallahassee, FL 32399-2400

Re: FDEP Permit AC41-232096
190 MMBTU/Hour Process Steam Boiler

Dear Sirs:

Piney Point Phosphates, Inc. ("PPP") requests to extend this construction permit until 31 December 1997. This extension is being requested as PPP will not be able to complete the construction, perform test operations and submit an operation permit application, as required by the permit.

PPP has received the boiler at the site, but has been unable to complete the installation for operation under permit AC41-232096. PPP is awaiting a local building permit issuance from Manatee County, as you are aware.

Accompanying this letter is a check in the amount of \$50.00 submitted as the needed processing fee.

Should further information or response be required, please contact our offices.

Very truly yours,

Ivan Nance
Corporate Environmental Manager

/rmm

Enclosure
13300 U.S. Hwy. 41 N., Palmetto, FL 34221 • Phone 941-722-4555 • Fax 941-729-3589

PINEY POINT PHOSPHATES, INC.

General Disbursements
13300 U.S. Hwy. 41 N.
Palmetto, FL 34221-8662

4-16-97 \$50.00 FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

REMITTANCE ADVICE

DETACH BEFORE DEPOSITING

PINEY POINT PHOSPHATES, INC.

General Disbursements
13300 U.S. Hwy. 41 N.
Palmetto, FL 34221-8662

ACCOUNTS PAYABLE CHECK

No 10 803763

DATE 4-16-97

CHECK
NUMBER

803763

63-600631
8

PAY EXACTLY FIFTY AND NO/100

AMOUNT
\$50.00



039-008
6990 S. Florida Ave.
Lakeland, Florida 33813

Pay
to the
order of

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

Nela J. Kenwright
AUTHORIZED SIGNATURE

⑈803763⑈ ⑆063106006⑆

1391106193⑈