

RECEIVED

JUN 14 2011

BUREAU OF  
AIR REGULATION

WEST COUNTY POWER PARTNERS, LLC

11401 Lamar Avenue  
Overland Park, Kansas 66211  
Tel: (913) 458-2000  
Fax: (913) 458-2934

527 Logwood  
San Antonio, TX 78221  
Ph: 210-475-8000  
Fax: 210-475-8060

Florida Power & Light Company  
West County Energy Center – Units 1&2  
Permit No. – PSD-FL-354  
DEP File No. – 0990646-001-AC

WCPP Project 144553  
WCPP Files 14.0100/32.0440  
WCPP-2011-TP-704  
June 13, 2011

E-mail, Express Mail

Ms. Elizabeth Walker  
Florida Department of Environmental Protection  
Division of Air Resource Management  
Bureau of Air Regulation  
2600 Blair Stone Road, MS 5500  
Tallahassee, FL 32399-2400

Subject: West County Units #1 and #2 Fuel Oil Air Permit Compliance Test Schedule  
(Update to June 2, 2011 letter)

Dear Ms. Walker:

On behalf of Florida Power & Light Company (FPL) and its Designated Representative, Christian Kiernan, the West County Power Partners, LLC (WCPP), EPC Contractor for construction of the new combined cycle generating Unit 1 and 2 at the FPL West County Energy Center, is submitting the Fuel Oil Air Permit Compliance schedule in accordance with 40 CFR Part 60.8 and the State of Florida Conditions of Certification and Air Permit regulations. The updated test schedule is detailed in Table 1.

Table I. Dates for initial start up activities at West County Energy Center Units 1 & 2.

Units	Performance Emission Test	Opacity Observations
CT 1A	TBD	TBD
CT 1B	December 19, 2010	December 19, 2010
CT 1C	May 7, 2010	May 7, 2010
CT 2A	TBD	TBD
CT 2B	June 16, 2011	June 16, 2011
CT 2C	TBD	TBD
	60.8 (d) & PSD Permit, Emissions Performance Testing, Condition #22	60.7(a)(6), 60.11(b)& 60.7(a)(7)

The fuel oil commissioning for 2B has gone well and the compliance test that was scheduled for July 12<sup>th</sup> has been moved up to June 16<sup>th</sup>. Several factors impact the scheduling of the stack compliance date (system dispatch, Mitsubishi's tuning activities, sustainable fuel oil supply, etc.) which make scheduling the compliance test difficult. Please note that the dates provided in Table I are subject to change. As the testing and tuning activities occur, WCPP will update FDEP of new revised dates when they are available. Please note that this notice is one of many notifications for West County Energy Center Units 1 and 2.

If you have any questions about this notification or the attachment, please contact Terry Apple at (913) 458-7220 or John Rachal at (561) 784-8048.

Very truly yours,

WEST COUNTY POWER PARTNERS, LLC



for Mike Perkins  
Project Executive

WS:hs

cc: Dave McNeal, USEPA Air, Pesticides and Toxics Management (hard copy)  
Carlos Martinez, USEPA Clean Air Markets Division  
Leigh Pell, FDEP Air Resource Management  
Lennon Anderson, FDEP Southeast District  
Lee Hoefert, FDEP Southeast District  
Mike Halpin, FDEP Siting Coordination Office  
Cindy Mulkey, FDEP Siting, Program Administrator  
Syed Arif, FDEP, Administrator  
Kimberly Ousdahl, ACF/JB  
Christian Kiernan, FPL Designated Representative  
Laxmana Tallam, PBC Health Department  
Jim Stormer, PBC Health Department  
Tom Tittle, PBC Health Department  
Tom Young, FPL Construction Project General Manager  
Carine Bullock, FPL Plant General Manager  
David Fawcett, FPL West County Environmental Leader  
Rachel Godino, FPL Environmental Project Manager  
Matthew Wetmore, FPL PGD Technical Services Specialist  
Audrey Rotrock, FPL Environmental Services  
Robert Bennett, FPL Project Engineer  
Mike Perkins, WCPP Project Executive  
John Rachal, WCPP Senior Project Manger  
Greg Hines, WCPP Site Environmental Manager  
Terry Apple, WCPP Project Manager/ Project File  
William Stevenson, WCPP Environmental Specialist