

Florida Department of Environmental Regulation

Twin Towers Office Bldg. ● 2600 Blair Stone Road ● Tallahassee, Florida 32399-2±00 Bob Martinez, Governor

Dale Twachtmann, Secretary

John Shearer, Assistant Secretary

- January 4, 1990

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Mr. J. E. Parsons, General Manager Central Phosphates, Inc. Post Office Drawer L Plant City, Florida 33566

Dear Mr. Parsons:

AC 29-165420, Y-train DAP Cooler

The Department is in receipt of your December 8, 1989, letter requesting an extension of the referenced construction permit. You stated that the extension was needed because of delays in delivery of components needed for the project.

This request is acceptable and the expiration construction permit No. AC 29-165420 is extended from February 28, 1990, to September 28, 1990. A copy of this letter must be filed with the referenced construction permit and shall become a part of that permit.

Dale Twachtmann

Secretary

DT/plm

Attachment:

CF letter of December 8, 1989

c: B. Thomas, SW District J. Campbell, EPCHC

Reading File Willard Hanks

CENTRAL PHOSPHATES, INC., Subsidiary of



CF INDISTIBLE CE / VE DECT

December 8, 1989

DER BAOM

Mr. Bill THomas
Department of Environmental Regulation
Bureau of Air Quality Management
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

SUBJECT:

CONSTRUCTION PERMIT NO. AC29-165420

Dear Mr. Thomas:

The above referenced construction permit is scheduled to expire February 28, 1990. Due to delays in delivery of components for this project, construction will not be completed on schedule.

We request that the construction permit be extended for four (4) months, or until June 28, 1990.

Please let us know if you need any additional information to grant this request.

Sincerely,

J.E. Parsons General Manager

JEP/CJM/lh a:\envrpt\165420.doc

cc: P.R. Roberts/T.A. Edwards
 C.J. Martin/Env. File

copied: 4 Hands / H. Kline Audist C. Luc, EPERC 2 HF/13T



State of Florida DEPARTMENT OF ENVIRONMENTAL REGULATION

For Routing To Other Than The Addressee		
To:		Location:
To:		Location:
		
From:		Date:

Interoffice Memorandum

TO: Dale Twachtmann

FROM: Steve Smallwood

DATE: January 4, 1990

SUBJ: Amendment of Construction Permit No. AC 29-165420

Central Phosphate, Inc.

DECEIVED

Office of the Secretary

Attached for your approval and signature is a letter that will extend the expiration date of a permit to construct a product cooler that was issued to Central Phosphate, Inc. of Plant City, Hillsborough County, Florida. The extension was requested because of delays in delivery of components needed for the project.

The request is not controversial.

I recommend your approval and signature.

SS/WH/plm

RECEIPT FOR CERTIFIED MAIL

NO INSURANCE COVERAGE PROVIDED

NOT FOR INTERNATIONAL MAIL

(See Reverse)

Sent to

Street and No.

Postage

Certified Fee

Special Delivery Fee

Restricted Delivery Fee

Return Receipt showing to whom and Date Delivery

TOTAL Postage and Fees

Postmark or Date

SENDER: Complete items 1 and 2 when additional 3 and 4. Put your address in the "RETURN TO" Space on the reve card from being returned to you. The return receipt fee will to and the date of delivery. For additional fees the following for fees and check box(es) for additional service(s) request 1. Show to whom delivered, date, and addressee's an (Extra charge)	rse side. Failure to do this will prevent thi provide you the name of the person delivere g services are available. Consult postmaste sted.
3. Article Addressed to:). E. Parsons, bein Mgr. Central Phosphateo, Inc. P.O. Drawer L Plant City, F1 33566	4. Article Number P G G C C C C C C C C C C C C C C C C C
5. Signature — Address X 6. Signature — Agent X 7. Date of Delivery	8. Addressee's Address (ONLY if requested and fee paid)