

o Telex 52666

August 13, 1990

Mr. Clair H. Fancy Florida Department of Environmental Regulation 2600 Blair Stone Road Tallahassee, Florida 32399-2400

Subject: Molten Sulfur Storage and Handling System

Permit No. AC29-162375

Dear Mr. Fancy:

In accordance with Specific Condition 10 of the subject permit, Gardinier would request a six month extension to the construction permit.

This extension is requested because of delays in construction of the No. 2 Sulfur Storage Tank, which is slated for completion at/or around the end of September Additionally, upon completion of construction, a performance test will have to be scheduled in conjunction with the arrival of a sulfur bearing ship. As the arrival date for a sulfur ship is somewhat volatile, the performance test can not be scheduled with absolute certainty for any given date.

Gardinier anticipates that this extension will allow adequate time for completion of both the construction of the #2 sulfur tank and performance testing of the system.

Should you have any questions or require additional information, please feel free to contact me at your earliest convenience.

Sincerely,

David B. Jellerson, P.E.

Environmental Supervisor

: WS

cc: Bill Thomas, FDER Jerry Campbell, HCEPC

H. Mathot, O. Morris, D. Clark, R. Fernandez

M. Baig



Florida Department of Environmental Regulation

Twin Towers Office Bldg. • 2600 Blair Stone Road • Tallahassee, Florida 32399-2400

Bob Martinez, Governor Dale Twachtmann, Secretary John Shearer, Assistant Secretary

November 15, 1990

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Mr. E. O. Morris, Environmental Manager Gardinier, Inc. 8813 Highway 41 South Riverview, Florida 33569

Re: <u>Hillsborough County - A.P.</u>
Gardinier, Inc. (AC 29-162375)
Sulfur Storage and Handling System

Dear Mr. Morris:

The Department is in receipt of your letter dated August 13, 1990 requesting an amendment to the expiration date of the above referenced permit. The Department will extend the permit expiration date to allow additional time for construction and compliance testing.

Expiration Date Change:

From: January 1, 1991 To: April 1, 1991

Attachment to be Added:

7. Gardinier's letter received August 15, 1990.

All other conditions remain as issued. This letter must be attached to construction permit No. AC 29-162375, and shall become a part of that permit.

Sincerely,

STEVE SMALLWOOD, P.E.

Director

Division of Air Resources
Management

SS/MB/plm

c: Bill Thomas, SW Dist. Jerry Campbell, HCEPC



State of Florida DEPARTMENT OF ENVIRONMENTAL REGULATION

For Routing To Other Than The Addressee	
То:	Location:
То:	Location:
To:	
From:	Date:

Interoffice Memorandum

TO: Steve Smallwood

FROM: Clair Fancy

DATE: November 15, 1990

SUBJ: Amendment to Construction Permit No. AC 29-162375

Gardinier, Inc.

Attached for your approval and signature is a letter extending the expiration date for the above referenced construction permit.

The Bureau recommends approval of this amendment.

CF/MB/plm

Attachment



GARDINIER INC.

8813 Hwy 41 South

o Riverview, Florida 33569 o Telephone 813 — 677-9111 o TWX 810 — 876-0648

Telex 52666 E.C. G.Einphil VED

December 19, 1990

DEC 27 1990

DER - BAOM

Mr. Mirza Baiq Florida Department of Environmental Regulation 2600 Blair Stone Road Tallahassee, Florida 32399-2400

Molten Sulfur Storage and Handling System Subject:

Permit No. AC29-162375

Dear Mr. Baig:

In accordance with Specific Condition 10 of the subject permit, Gardinier requests a six-month extension to the construction permit.

As you are aware, this project experienced some delays in construction. In addition, scheduling of the required performance tests has been found to be very difficult. The arrival schedules for sulfur delivery vessels is very volatile and the infrequent deliveries commonly occur at night or on weekends. The permit requires that vents for all three of the sulfur storage tanks be tested while unloading. This will require a minimum of two shipments to In order to provide the Environmental accomplish. Protection Commission of Hillsborough County an opportunity to wittiness the performance tests, and to avoid the necessity of submitting an operating permit application prior to completion of these tests, a six-month extension is requested.

Should you have any questions, or require additional information, please feel free to contact me.

Sincerely

David B. Jellerson, P.E.

Environmental Supervisor

Harry Kerns, FDER-Tampa

Darryl Graziani, EPCHC

P-15



GARDINIER, INC.

8813 HWY. 41 SOUTH RIVERVIEW, FL 33569





Mr. Mirza Baig Florida Department of Environmental Regulation 2600 Blair Stone Road Tallahassee, Florida 32399-2400

tallankhalkhalkhalkhalkallanlald