



ENERGY • WATER • INFORMATION • GOVERNMENT

Dina
RECEIVED

OCT 17 2007

DIVISION OF AIR
RESOURCES MANAGEMENT

October 16, 2007

Joseph Kahn - Director
Florida Department of Environmental Protection
Bob Martinez Center
2600 Blair Stone Road
Tallahassee, FL 32399-2400

Subject: DEP File No. 0950137-014-AC
Notification of Beginning of Construction of Forced Oxidation System

Dear Mr. Kahn:

Per this submittal, on behalf of the Orlando Utilities Commission (OUC), we are notifying your office that construction on the Forced Oxidation system began on October 10, 2007. This notification satisfies a requirement of Section 3 Condition 8 of DEP File No. 0950137-014-AC. Also, as required by the aforementioned permit condition, the following is a general schedule of construction activities for installation of the Forced Oxidation system.

- **October 10, 2007: Begin Field Installation of Piping**
- **November 1, 2007: Begin work in Unit 1B Module Reaction Tank**
- **November 30, 2007: Begin work in Unit 2A Module Reaction Tank**
- **January 7, 2008: Begin work in Unit 1A Module Reaction Tank**
- **January 29, 2008: Begin work in Unit 2B Module Reaction Tank**
- **March 3, 2008: Begin work in Unit 1C Module Reaction Tank**
- **March 24, 2008: Begin work in Unit 2C Module Reaction Tank**
- **April 22, 2008: Work Complete**

OUC appreciates the opportunity to work with the Department in obtaining the required air quality permits and approvals for the OUC Curtis H. Stanton Energy Center. Should you have any questions or concerns regarding this submittal, please do not hesitate to contact me at (913) 458-7563 or Louis Brown of OUC at (407) 658-6444.

Sincerely,

Mike Soltys
Site Certification Coordinator
Black & Veatch

cc: Al Linero, FDEP
Denise Stalls, OUC
Louis Brown, OUC