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March 24, 1997
{’A Mr. Ed K. Middleswart. P.E.
, ' Air Program Administrator

KOOGLER & ASSOCIATES Northwest District -- FDEP
ENVIRONMENTAL SERVICES 160 Governmental Center

4014 NW THIRTEENTH STREET Pensacola, FL. 32501-5794
GAINESVILLE, FLORIDA 32609
352/377-5822 = FAX 377-7158

SUBJECT: Florida Rock Industries, Inc. -- Gadsden County
Havana Concrete Batch Plant -- AIRS ID 0390026
Request for Extension of Time for Expiration
Permit AC20-273812 / 0390026002AC

Dear Mr. Middleswart:

This letter shall request an extension of time for the referenced air construction permit. This
request is supported by Specific Condition 18 of the referenced permit, which states:

The Permittee, for good cause, may request that this construction permit be
extended. Such a request with the required 350 extension fee shall be submitted
60 days prior to the expiration date of this permit.

The $50 extension fee is enclosed with this letter. The permit expiration date is June 30, 1997;
so this request is timely before April 30, 1997.

The good cause basis for the extension request is the transfer of this permit from Oakland
Concrete Products to Florida Rock, effective March 5, 1996. Oakland had not commenced
this construction at the time of permit transfer. Florida Rock has evaluated the need for the
second silo at the Havana Plant, and has confirmed that a second silo will be installed during
the late summer of 1997.

It is therefore requested that a one year extension be granted, resulting in a permit expiration
date of June 30, 1998. This will aliow for the consiruction of the second siio, demonstration of
compliance with the terms of the construction permit, and application for an amended
operating permit.

If you have any questions or comments, please do not hesitate to contact me at (352) 377-
5822.

Sincerely,

RECEIVED

Steven C. Cullen, P.E.
Koogler & Associates

'APR 111997

copy to: Wes Simmons, FRI

D:A\STEVE\FLAROCK\HAVANA.DOC ' Northwest Florida
DEP



_perMits | Events |_Payment | Facility | partY | Reports_|__Help |_ eXit_
—————————————————————————— _Permitting Application_  -==---=-=------------------

e i ARMS Facility ------=--=-=------=-c--—-o----—=-
Facility Name: HAVANA CONCRETE_BATCH_PLANT AIRS ID: 0390026
County: GADSDEN Owner: FLORIDA ROCK_ INDUSTRIES,_ INC.

Office: NW_Br:_ TALLAHASSEE Category: POINT

el e Project ----------mrmmmm e m e — e m e mm

AIR Permit #: - - Project #: 004 CRA Reference #:

Permit Office: NWD_(DISTRICT) Agency Action: Pending

Project Name: TIME EXTENSION FOR 002AC Desc: concrete_batch plant

Type/Sub/Req: AC__/M1_ Minor Modification Logged: 14-APR-1997

Received: 11-APR-1996 Issued: Expires:

Fee: 50.00 Realized: Dele: Override: TIME EXTENSION_

e R e bl tt Related Party ----------=-=------=------------~

Role: APPLICANT Begin: 14-APR-1997 End:

Name: SIMMONS, WILLIAM "WES" SSN/FEID: Unavailable

Addr: FLORIDA . ROCK INDUSTRIES INC, P O _BOX 1028

City: GAINESVILLE State: FL Zip: 32601- Country: USA

Phone: 904-376-2182 Fax: 352-376-0113

e ittt Processors ---------=-mm--------------------

| Processor: MANCARELLA O Y Active: 14-APR-1997 Inactive:

+ ______________________________________________________________________________

Press_[ENTQRY] or [INSREC]

Count: *1 <Replace>
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A AREA: NWD Cash Receiving Application

- Collection Point Log Remittance Tot: $10,800.0C
A o e e e e — — ————— e e = o e e e o e e s —— — — — o — 4
i SYS$REMT: 163271___ Type: C© Recved Date: 11-APR-1997 Status: RECEIVED |
: SYS$RCPT: 130433__ PNR: Check #: 3499546____ Amount: - 5H0.00
! SSN/FEI®#: _ Nama: FLORIDA_ROCK_TINDUSTRIES, _INC._ :
; First: Middle: Title: Suf: :
{ Addressl: P.0O._ROX_1028 Short Comments: §
i Address2: BW_AC_TIME_EXTENSION ;
! City: GAINESVILLE ST: FL° Zip: 32601- Country: i
it > PAYMERNT (8) <mommmmmmmmmme ey
H Distr : . s
cL Object | . Payment. Applic/ T |
: SYSEPAYT Area.. Code/Description.....: Amount........ Reference# Fund A |
1168271 __ NWD___ 002222 AIR_CONSTRUCT $50.00 03900258004 ARM. PFTF___ CO|
! : : St
; ‘ —
! o
4 :
COMMIT FREQUENTLY $50.00 Payment total
Prass_<TAR>_to_accept_Collection_Point_or_enter F&A.

ount: %35 IRV . <Replace>



