APPENDIX CP

COMPLIANCE PLAN FOR PULP PRODUCTION INCREASE

The construction of the blow heat recovery system was completed on October 15, 2011, but the construction of all
components of the pulp dryer improvements required to achieve the 175,000 ADMT-per-year pulp production
limit has not been completed. The table listed below lists the improvements which may be needed to achieve the
175,000 ADMT per year production rate and the tentative schedule date:

Task Tentative Completion Date
Steam Supply and Condensate Modifications 2017-2018
Machine Fan Heater Replacements 2016-2018
Dryer Can Replacements 2013-2018
Drives an Motor Control Center 2017-2018
Oil System Filtration and Heat Exchange 2018
Improved Thread-Up System 2017

Air Supply and Exhaust Upgrades 2018
Press Hydraulic System 2016-2018
Drum Reel Replacement 2018
Lo-Vac Header Upgrade 2018
Steam Profiling Box 2018
Blend Chest Pump Upgrade 2018

These improvements must be conducted over time and during scheduled Mill annual outages.
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