APPENDIX CP

Compliance Plan for Pulp Production Increase

The construction of the blow heat recovery system was completed on October 15, 2011, but the construction of all components of the pulp dryer improvements required to achieve the 175,000 ADMT-per-year pulp production limit has not been completed.  The table listed below lists the improvements which may be needed to achieve the 175,000 ADMT per year production rate and the tentative schedule date:
	Task
	Tentative Completion Date

	Steam Supply and Condensate Modifications
	2017-2018

	Machine Fan Heater Replacements
	2016-2018

	Dryer Can Replacements 
	2013-2018

	Drives an Motor Control Center
	2017-2018

	Oil System Filtration and Heat Exchange
	2018

	Improved Thread-Up System
	2017

	Air Supply and Exhaust Upgrades
	2018

	Press Hydraulic System
	2016-2018

	Drum Reel Replacement
	2018

	Lo-Vac Header Upgrade
	2018

	Steam Profiling Box
	2018

	Blend Chest Pump Upgrade
	2018


These improvements must be conducted over time and during scheduled Mill annual outages.
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