N Chevron

Department of Environmental Protection January 27, 2004
Northwest District

160 Governmental Center

Pensacola, Florida 32501-5794

Sandra F. Veazey

REF: Permit No.: 0050056-005-AC
Facility ID No.: 0050056
SIC Nos.: 51
Project: Air Construction Permit

According to conditions within this Permit the Panama City Terminal is required to
update the status of this project on or before January 31, 2004. As of this date January
27, 2004 this project is on hold until July 2004. Will notify by mail when a start date has
been extablished.

This project will be completed before the expiration date of July 18, 2006. If you have
any questions or need more information about this project please contact me at the
Panama City Terminal at 850-785-7426 x 29.

Chevron Products Company
Panama City Terminal

Terry Franklin
Terminal Manager

Copies Furnished to:

DEP Northwest District Branch Office, Panama City

j»”Bob Kriegel, DEP Pensacola Office

URS Corporation, Atlanta JAN 2 9 2004
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~ Chevron

Department of Environmental Protection
Northwest District

160 Governmental Center

Pensacola, Florida 32501-5794

Sandra F. Veazey

REF: Permit No.: 0050056-005-AC
Facility ID No.: 0050056
SIC Nos.: 51
Project: Air Construction Permit

According to conditions within this Permit the Panama City Terminal is required to update the status of this
project on or before January 31 2003. As of this date December 31, 2002 this project has been put on hold.
The Panama City Terminal will notify the proper agencies when this project has a start date.

If you have any question or need more information please contact me at the Panama City Terminal my
telephone number is 850-785-7426 x 29.

Chevron Products Company
Panama City Terminal

Terry Franklin
Terminal Manager

Copies Furnished to:
DEP Northwest District Branch Office, Panama City

Bob Kriegel, DEP Pensacola Office
URS Corporation

JAN 2 9 2003
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Department of Environmental Protection
Northwest District

160 Governmental Center

Pensacola, Florida 32501-5794

Sandra F. Veazey a
e

REE: Permit No.: 0050056-005-AC
" Facility ID No.: 0050056
SIC Nos.: 51
Project: Air Construction Permit

According to conditions within this Permit the Panama City Terminal is required to update the status of this
project on or before January 31 2002. As of this date December 19, 2001 this project has been put on hold.
The Panama City Terminal will notify the proper agencies when this project has a start date.

If you have any question or need more information please contact me at the Panama City Terminal my
telephone number is 850-785-7426 x 29.

Chevron Products Company
Panama City Terminal

Terry Franklin
Terminal Manager

Copies Furnished to:
DEP Northwest District Branch Office, Panama City

Bob Kriegel, DEP Pensacola Office
Jeremy P. Sagen, URS Corporation




