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Mr. Normand McAllister, Jr., President
Gulf Terminal Corporation

Panama City Marine & Rail Terminal
122 South Center Avenue

Panama City, Florida 32401

Dear Mr. McAllister:

This is in response to your request, received March 3, 2010 (DEP Project No. 0050045-008-AC), to
extend the expiration date of Permit 0050045-007-AC for the Gulf Terminal Corporation Panama
City Marine & Rail Terminal in Bay County.

Your request is to extend the expiration of air construction permit 0050045-007-AC for five years.
However, the response to the recent Request for Additional Information seemed to indicate that
the facility has not been constructed and is not operating exactly according to construction
permit 0050045-007-AC (for example: elevated day tanks” operating temperatures, control
equipment that includes cap condensers without a flare, references made to hot pits and loading
racks located at the old Whitaker Oil facility, etc.). A revised air construction permit application
that reflects future construction plans, actual construction and current operation of the facility
must be submitted within 90 days from the date of this letter. [Rules 62-4.030 and 62-4.160(2),
F.A.C]

By this letter, air construction permit 0050045-007-AC is extended for one year to expire on June 13,
2011. A copy of this letter shall be attached to and made a part of Permit 0050045-007-AC.

If you have any questions, please contact Debbie Moore at 850/595-8300 extension 1230, or
Deborah.L.Moore@dep.state.fl.us.

Sincerely,

/s/

Rick Bradburn
Air Program Administrator

RB/dm/c
c:  Stephen Smallwood, P.E.: ssm97@comcast.net
DEP Northwest District Branch Office, Panama City
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