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Background: 

Permit No. 0250020-017-AC to increase cement production was issued December 2, 2005.  The 

permit included a Fugitive Dust Improvement Plan that contained 12 Specific Conditions with 

numerous tasks, most of which were to be accomplished by specific dates.  All of the 

requirements with specific implementation dates were completed on schedule. 

Two of the conditions relate to road improvement projects that require interaction with and 

approvals from the local municipality.  The upgrade at 106
th

 Avenue North is not yet completed.  

Therefore this Compliance Plan is required. 

Compliance Plan: 

Following are the Compliance Plan items to follow: 

1. Titan shall reroute truck traffic associated with the Packhouse.  A new entrance road shall be 

constructed by extending 106
th

 Avenue north along the east side of the property, just east of 

the old ESPs.  This road improvement will be implemented in cooperation with the City of 

Medley.  Once the entrance road is completed, the limerock road from the Packhouse to 106
th

 

Avenue shall be paved.  This will reduce truck traffic on the Main plant entrance road (off 

U.S. 27), and will reduce fugitive emissions from unpaved roads.  Schedule:  Complete the 

project by June 30, 2008. 

2. Titan shall continue to submit quarterly progress reports regarding the Fugitive Dust 

Improvement Plant, but shall limit the reports to the status of the Packhouse Traffic 

requirement given above.  The quarterly reports shall be submitted within 10 days following 

the end of each quarter (January 10, April 10, July 10, October 10) and shall be discontinued 

upon after submittal of the report that indicates completion of the Packhouse Traffic 

requirement. 

The quarterly progress reports and air construction permit applications shall be submitted to: 

Ms. Mallika Muthiah, P.E.,Chief 

Air Facilities Section 

701 NW 1 Court, Suite 200 

Miami, Florida 33136 

Any performance tests shall be conducted using approved methodology established in each air 

construction permit and as agreed upon with Miami-Dade County DERM. 


