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Compliance Plan 

 

A. Emission Unit ID No. 014 - Dioxin/Furan (D/F) Emission Limitations 

In accordance with Rule 62-213.440(2), Florida Administrative Code (F.A.C.), this compliance plan is being 

included as a part of the Title V renewal permit for CEMEX Cement, Inc. located at 16301 Ponce De Leon 

Blvd. in Brooksville, Hernando County, to bring the facility into compliance, and provide assurance of 

continual compliance, with Dioxin/Furan (D/F) emission limitations in accordance with the requirements of 

this permit and 40 CFR 63 Subpart LLL - National Emission Standards for Hazardous Air Pollutants 

(NESHAPs) from the Portland Cement Manufacturing Industry, to which this facility is subject.   

 

According to Rule 62-213.440(2), F.A.C., “the source shall meet measurable and enforceable milestones on 

no less than a semiannual basis until compliance is achieved and demonstrated to the Department.  Each 

source shall notify the Department in writing, within 15 days after the date specified for completion of each 

milestone, to include the achievement of compliance, of progress achieved, requirements met, requirements 

not met, corrective measures adopted and an explanation of any measures not met by the completion date for 

the milestone or for compliance.  All reports shall be accompanied by a certification, signed by a responsible 

official, in accordance with Rule 62-213.420(4), F.A.C. 

 

This compliance plan applies to Emission Unit ID No. 014 – Cement Kiln No. 2 to provide assurance of 

compliance with Dioxin/Furan (D/F) emission limits in accordance with the requirements of 40 CFR 63 

Subpart LLL during the Raw Mill off operating mode.  Kiln No. 2 failed its most recent D/F compliance test 

on January 18
th
 and 20

th
 2007, in the Raw Mill off operating mode, and has been subsequently unable to 

demonstrate compliance with the D/F standard contained in 40 CFR 63.1343(b)(3) in the Raw Mill off 

operating mode. 

 

1. CEMEX shall not operate Kiln No. 2 in the Raw Mill off mode except as authorized by the Department. 

 

a. CEMEX shall shut down Kiln No. 2 within 30 minutes after stopping the raw feed to the Kiln No. 

2 Raw Mill.  Reporting of these shutdowns will be provided in the monthly Compliance Plan 

Status Report.  

 

b. CEMEX may operate Kiln No. 2 in the Raw Mill off mode for diagnostic or compliance testing if 

previously authorized by the Department. 

 

c. These restrictions shall remain in effect until CEMEX submits and the Agency approves a 

compliance test that meets the Dioxin/Furan (D/F) emission limits specified in 40 CFR 63 

Subpart LLL for Raw Mill off operating mode. 

 

2. CEMEX shall continue to submit Compliance Plan Status Reports on a monthly basis. The reports are due 

by the 15th of the month and shall continue until completion of the Compliance Plan. 

 

3. CEMEX shall install an Evaporative Cooling System Spray Tower designed to cool the Kiln No. 2 

exhaust gas in a manner that will control the formation of Dioxins and Furans and enable compliance with 

the applicable standard in all operating modes. 

 

4. CEMEX shall adhere to the attached project schedule. 

 

5. CEMEX shall demonstrate compliance with the D/F standard in the Kiln No. 2 Raw Mill off and Kiln No. 

2 Raw Mill on modes of operation after commissioning the Evaporative Cooling System Spray Tower. 
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6. If CEMEX fails to demonstrate compliance with the D/F standard it shall submit to the Agency a study 

within 45 days of receiving the failed D/F test results. The study shall describe the suspected cause of the 

failed test and propose a corrective action plan for Agency approval. 

 

[Rule 62-213.440(2), F.A.C.; CEMEX Cement, Inc. submittal: North Brooksville Cement Plant Dioxin Furan 

Compliance Plan - Kiln #2 Mill Off Conditions, dated July 8, 2013]  

 

B. Emission Unit ID No. 003 – SO2 CEMS 
In accordance with the requirements in Appendix D (Standard CEMS Requirements for SO2 Monitoring) of 

Section 4, Permit No. 0530010-030-AC, Best Available Retrofit Technology (BART) project, this compliance 

plan is being included as a part of the Title V renewal permit for CEMEX Cement, Inc. to bring the facility 

into compliance and provide assurance of continual compliance with sulfur dioxide (SO2) emission standards 

in accordance with Rules 62-296.340 and 62-4.070(3), F.A.C. The BART permit requires the installation and 

use of SO2 CEMS to measure and record emissions of SO2 from Kiln No. 1. The facility is located at 16301 

Ponce De Leon Blvd. in Brooksville, Hernando County. At the time of development of this compliance plan 

the Title V permit was being renewed when the facility was not in operation.  The compliance plan will be 

implemented upon re-starting of the facility.  

 

This compliance plan applies to Emission Unit ID No. 003 – Cement Kiln No. 1 (Baghouse E055) – 

Pyroprocessing/Raw Mill System to provide assurance of compliance with emission limits for SO2 as per the 

compliance items referenced in Appendix D of Permit No 0530010-030-AC (BART) when the facility 

resumes operation.  

 

1. SO2 CEMS Operation Plan  

CEMEX will implement this SO2 CEMS Operation Plan (Plan) for the proper installation, 

calibration/certification, maintenance and operation of the S02 CEMS required by permit.  Installation, 

performance specifications and quality assurance requirements will be provided as per Section 4, 

Appendix D of the permit. CEMEX will submit this Plan to the Bureau of Air Monitoring and Mobile 

Sources for approval at least 60 days prior to the CEMS installation.  The Plan shall become effective 60 

days after submitted or upon its approval.  

 

2. Timeline  

CEMEX will install the S02 CEMS required by this permit and conduct the appropriate performance 

specification for the CEMS no later than 60 calendar days after installation of the CEMS.  The anticipated 

timeline is as follows:  

 Day 0 – 60: Purchase and acquisition (prior notice will be given to the FDEP for plant startup).  

 Day 60 – 120: Certification/Performance Specification 2 of 40 CFR part 60, Appendix B.  

 Day 120 – 180: Initial RATA will be used for compliance tests.  On-going annual RATAs as per 40 

CFR part 60, Appendix F will be used for annual compliance (stack testing).  RATA and compliance 

reporting will be conducted as required by permit deadlines and F.A.C. rules. 

 

[Rule 62-213.440(2), F.A.C.; CEMEX Cement, Inc. submittal: North Brooksville Cement Plant Dioxin Furan 

Compliance Plan - Kiln #1 SO2 CEMS, dated August 1, 2013]  
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The information required by this Compliance Plan shall be submitted to: 

Kelley M. Boatwright 

District Air Program Administrator – Southwest District 

Florida Department of Environmental Protection 

13051 North Telecom Parkway 

Temple Terrace, FL  33637-0926 
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Kiln No. 2 Evaporative Cooling System Spray Tower Project Schedule 

 

Task Description Completion Date 

Solicit bids from Contractors for Evaporative Cooling 

System Spray Tower 

90 day period upon start-up 

Request Permit Expiration Date Extension for 

Construction Permit No. 0530010-038-AC 

(Construction of Kiln No. 2 Spray Tower) 

Submitted July 8, 2013 

Note: Permit Amendment  No. 0530010-046-AC (issued 

July 11, 2103) extended the expiration date of 

Construction Permit No. 0530010-038-AC to 

November 25, 2015 

Review bids and award contracts 30 days following 90 day period of soliciting bids 

Perform Engineering and Equipment Delivery 8 months following contract awards * 

Complete Construction/Installation of Equipment 18 months following contract award * 

Start-up and Commissioning 30 days from completing equipment installation * 

Submit diagnostic testing protocol for FDEP 30 days after commissioning * 

Commence DF Diagnostic Testing (3 tests) Within 14 days of receiving FDEP approval of the test 

protocol * 

Submit Compliance Plan Test protocol, and submit test 

date notification in accordance with Rule 62-

297.310(a)(9), F.A.C. 

Within 14 days of receiving passing final Diagnostic 

Test result 

Conduct DF Compliance Testing pursuant to Rule 62-

297.310(7)(b), F.A.C. 

Within 14 days of receiving FDEP approval of test 

protocol 

* These completion times periods are targets to be met if achievable.  Not meeting these time frames for valid 

reasons will not be considered a violation of this Compliance Plan.  The monthly Compliance Plan Status Reports 

shall describe progress towards completion of the tasks, and identify and explain any anticipated difficulties in 

meeting these targets. 


