
APPENDIX CP 

COMPLIANCE PLAN FOR PULP PRODUCTION INCREASE 
 

Rayonier Performance Fibers, LLC Permit No. 0890004-041-AV 
Fernandina Beach Mill Title V Air Operation Permit Revision  

The construction of the blow heat recovery system was completed on October 15, 2011, but the 
construction of all components of the pulp dryer improvements required to achieve the 175,000 ADMT-
per-year pulp production limit has not been completed.  The table listed below lists the improvements 
which may be needed to achieve the 175,000 ADMT per year production rate and the tentative 
schedule date: 
 

 
Task 

 
Tentative Completion Date 

Steam Supply and Condensate Modifications 2013 

Machine Fan Heater Replacements 2011-2013 

Dryer Can Replacements  2012-2015 

Drives an Motor Control Center 2012-2015 

Oil System Filtration and Heat Exchange 2013 

Improved Thread-Up System 2015 

Air Supply and Exhaust Upgrades 2016 

Press Hydraulic System 2013 

Drum Reel Replacement 2015 

Lo-Vac Header Upgrade 2014 

Steam Profiling Box 2015 

Blend Chest Pump Upgrade 2012 

  

These improvements must be conducted over time and during scheduled Mill annual outages. 


