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Jacksonville Lime, LLC
11 Stanwix Street
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Extension to the Authorization to Construct a New Lime Manufacturing Facility
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Dear Mr. Whyte:
On October 29, 2015, the Department received your request for an extension to begin construction of the new lime manufacturing plant, Jacksonville Lime, authorized in Permit Nos. 0310583-001-AC (PSD-FL-426) and 0310583-002-AC (PSD-FL-426A).  The proposed new plant will be located in Duval County at 1915 Wigmore Street in Jacksonville, Florida.  The UTM coordinates are Zone 17, 439.33 kilometers (km) East, and 3359.62 km North. 
According to the application, this extension request is necessary because Jacksonville Lime has been delayed in commencing construction due in part to the Environmental Protection Agency’s (EPA) permit processing schedule for the required greenhouse gas (GHG) Prevention of Significant Deterioration (PSD) permit, which was withdrawn and submitted to the Florida Department of Environmental Protection (Department) when the EPA Administrator approved the Departments State Implementation Plan to regulate GHG.  The final GHG PSD permit was issued almost five months after the Department issued the initial PSD permit.  Other factors that played a role in postponing construction was due to technical considerations, various site-related issues and certain economic conditions.  Jacksonville Lime is requesting that this extension would extend the date required to commence construction to July 18, 2017, an 18-month extension from the original construction deadline contained in the GHG PSD permit (PSD-FL-426A).  
For the purposes of Section 2, Specific Condition 8, Source Obligation, Paragraph (a), of these permits, the date of “receipt of the permit” shall be the date when the GHG PSD permit was received by the applicant.  Based on the circumstances and information provided, the Department hereby extends the commence construction date for Permit Nos. PSD-FL-426 and 426A to July 18, 2017.  The Department has reviewed the EPA Reasonably Available Control Technology/Best Available Control Technology/Lowest Achievable Emissions Rate (RACT/BACT/LAER) Clearinghouse and the project specific conditions and has determined that the BACT determinations will not change.  A copy of this air construction permit extension shall be attached to Air Permit Nos. 0310583-001-AC (PSD-FL-426) and 0310583-002-AC (PSD-FL-426A) and shall become part of those permits. 


EXTENSION TO THE AUTHORIZATION TO COMMENCE CONSTRUCTION
Upon issuance of this final permit, any party to this permitting decision (order) has the right to seek judicial review of it under Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of Appellate Procedure with the clerk of the Department of Environmental Protection in the Office of General Counsel, Mail Station #35, 3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, Agency_Clerk@dep.state.fl.us, and by filing a copy of the notice of appeal accompanied by the applicable filing fees with the appropriate District Court of Appeal.  The notice must be filed within 30 days after this order is filed with the clerk of the Department.
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Jeffery F. Koerner, Deputy Director
Division of Air Resource Management
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CERTIFICATE OF SERVICE
The undersigned duly designated deputy agency clerk hereby certifies that this Extension to the Authorization to Commence Construction was sent by electronic mail, or a link to these documents made available electronically on a publicly accessible server, with received receipt requested before the close of business on the date indicated below to the following persons. 
Kevin Whyte, Manager, Jacksonville Lime, kevin.whyte@carmeusena.com 
Jackie Padgett, Jacksonville Lime, Jackie.padgett@carmeusena.com 
Cory Houchin, P.E., Environmental Sciences Group, houchinc@environmentalsciencesgroup.com 
Richard Rachal, DEP NED:  richard.rachal@dep.state.fl.us 
EPA Region 4 NSR/PSD:  NSRsubmittals@epa.gov 
Lynn Scearce, DEP OPC:  lynn.scearce@dep.state.fl.us 
Clerk Stamp
FILING AND ACKNOWLEDGMENT FILED, on this date, pursuant to Section 120.52(7), Florida Statutes, with the designated agency clerk, receipt of which is hereby acknowledged.
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