5.  CONSTRUCTION SCHEDULE

International Paper (IP) proposes a phased construction approach for this project.  The first phase will include the installation and start up of the thermal oxidizer, SO2 scrubber, and candle filters in order to ensure compliance with MACT emission standards prior to the April 2002 compliance date.  The second phase will include installation of the acid plant and acid plant bypass provisions.  Upon completion of the second phase, the SO2 scrubber will no longer serve as the primary SO2 control device, but will serve as an SO2 polishing unit that will control any SO2 that has not been converted to sulfuric acid in the acid plant.  The acid plant bypass will allow exhaust gases from the oxidizer to vent directly to the SO2 scrubber and the candle filter during periods when the acid plant is not in operation.

The facility intends to begin construction of the proposed thermal oxidizer system upon receipt of a final construction permit from the Florida Department of Environmental Protection.  Project milestones and their estimated start dates are listed below:

(
Begin construction of thermal oxidizer and SO2 scrubber
April 2001

(
Startup/shakedown of thermal oxidizer and SO2 scrubber
November 2001

(
Begin demolition of existing calciner


February 2002

(
Begin construction of acid plant



To Be Determined
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