October 4, 2005

Re: DEP File No.: 0950137-009-AC
Curtis H. Stanton Energy Center
Unit 1 Burner Replacement Project

On October 3, the Department received via e-mail a notification that the scheduled date for the Unit 1 outage had changed. The date has been changed to begin approximately February 25, 2006, with a project completion date of March 26.