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PERMITTEE
Georgia-Pacific Wood Products, LLC
Post Office Box 322
Hosford, Florida  32334
PERMITTING AUTHORITY
Florida Department of Environmental Protection (Department)
Division of Air Resource Management
Office of Permitting and Compliance (OPC)
2600 Blair Stone Road, MS #5505
Tallahassee, Florida 32399-2400
PROJECT
DEP File No. 0770010-016-AC
Reduction in Baghouse VE Frequency
Emission Unit Identification Corrections 
Liberty County
Georgia-Pacific Wood Products, LLC is an OSB plant categorized under Standard Industrial Classification No. 2493.  The existing facility is located in Liberty County at 12995 Highway 65 North, Hosford, Florida.  This is the final air construction permit to modify Permit No. 0770010-002-AC (PSD-FL-282A).  This revision implements the reduction in baghouse visible emissions observation frequency to Emission Units 003 through 009 from daily to weekly.  This permit also correctly identifies emission units as indicated in the facility’s current Title V Permit No. 0770010-012-AV.
NOTICES AND PUBLICATION
On March 29, 2013 the Permitting Authority gave notice of its intent to issue an air permit to the applicant for the described project.  The applicant published the Public Notice of Intent to Issue Air Permit for this project on May 1, 2013 in the Calhoun-Liberty Journal.
The complete project file including the Application, Draft Permit, Technical Evaluation and Preliminary Determination (TEPD) and key correspondence are available by inserting Permit No. 0770010-016-AC at the following web link: 
http://appprod.dep.state.fl.us/air/emission/apds/default.asp
COMMENTS ON THE DRAFT PERMIT
The applicant did not submit comments pursuant to the 14-days comment period regarding the draft permit.  No comments were received from the public, EPA or other agencies on the draft permit during the comment period that ended on May 14, 2013.  
CONCLUSION
The final action of the Department is to issue the final permit with one minor change from the draft that was issued on March 29, 2013.  The air construction permit expiration date of April 1, 2014 was changed to coincide with the facility’s Title V renewal expiration date of November 4, 2016.  This minor change will alleviate undue process by allowing the facility to incorporate the corrections made in Permit No. 0770010-016-AC at the time in which the Title V permit is renewed.
