Compliance Schedule

Brevard County Central Disposal Facility

Landfill Gas Management System Expansion

To Meet 40 CFR 60 Subpart WWW

This compliance schedule has been prepared in accordance with Rule 62-213.440(2) and is to become part of Brevard County’s Title V permit revision (0090069-003-AV) for the Central Disposal Facility’s Landfill Gas Management System.  The schedule provides a list of milestones to be achieved on no less than a semiannual basis until compliance is achieved and demonstrated to the Department.
Milestone

No.
Milestone Description
Completion or Submission By:
Comment or Assumption

1
Submit Solid Waste Permit Modification Application to the Solid Waste Department – Central District Office
May 15, 2003
Contains LFG expansion design & construction plans and revised landfill operation sequencing plans; assumes permit modification and submission to FDEP Solid Waste Department only.

2
Startup of Construction
December 1, 2003
Provided as the Notice to Proceed for the Contractor to begin construction.

3
50% Construction Completion
May 1, 2004
Notification to the Department that the Construction Project is on schedule

4
System Compliance Notification 
September 1, 2004
In accordance to Rule 62-213.440(2)(b)., notify the Department that the System is within Compliance.

Brevard County will notify the Department in writing, within 15 days after the date specified for completion of each milestone, to include the achievement of compliance, of progress achieved, requirements met, requirements not met, corrective measures adopted and an explanation of any measures not met by the completion date for the milestone or for compliance. All reports will be accompanied by a certification, signed by a responsible official, in accordance with subsection 62-213.420(4), F. A. C.  

Brevard County recognizes that compliance with the implementation schedule for future system expansions is a requirement of the Title V permit, and that failure to comply with the implementation schedule will be considered a violation of the conditions of this permit. Should unforeseen events occur that impacts this schedule, the County recognizes the need to modify the permit as required to incorporate an amended schedule.


