Appendix CP​​​​

Compliance Plan

Miami-Dade Water and Sewer Department

Central District Wastewater Treatment Plant

New Generator E.U. Nos. 019 and 020

PROPOSED Permit Number: 0250476-007-AV

The compliance plan is required according to Rule 62-213.405, F.A.C.

This compliance plan is for the installation of external radiators on existing Standby Generator Nos E.U. Nos. 013, 014, and 015 and the installation of new Standby Generators E.U. Nos. 019 and 020.  The following tables identify the parameters and testing methods to comply with the conditions of the permit 0250476-004-AC.

Schedule for the Installation of External Radiators on Existing Standby Generator Generator Nos E.U. Nos. 013, 014, and 015

	Activity
	Due Date

	Complete Installation
	Prior to expiration of the construction permit.


Schedule for Installation, Startup, and Testing of New Standby Generators E.U. Nos. 019 and 020

	Activity
	Due Date

	Complete Installation 
	180 days prior to expiration of the construction permit.

	Notification of Initial Startup 
	150 days prior to expiration of the construction permit.

	Notification of Initial Compliance Testing
	15 days prior to conducting test.

	Complete Initial Compliance Testing 
	120 days prior to expiration of the construction permit.

	Submit Initial Compliance Test Report
	Within 45 days of conducting test.


The responsible official shall notify the Department in writing, within 15 days after the date for completion of each milestone, detailing the achievement of compliance, of progress achieved, requirements met or unmet, corrective measures adopted, and an explanation of any measures not met by the completion date for the compliance milestone. The responsible official shall certify that such notice is complete and accurate. Any deviation from the compliance plan shall constitute a violation of the permit condition.  

