Appendix CP​​​​

Compliance Plan

Miami-Dade Water and Sewer Department

South District Wastewater Treatment Plant

New Generator # 6

DRAFT Permit Number: 0250520-010-AV & 0250520-009-AV

The compliance plan is required according to Rule 62-213.405, F.A.C.

This compliance plan is for new Standby Generator # 6 (E.U.# 013).  The following tables identify the parameters and testing methods to comply with the conditions of 0250520-007-AC & 0250520-011-AC

Schedule for Installation, Startup, and Testing of New Standby Generator No. 6 (E.U. No. 013)

Activity
Due Date
Completion Date

Complete Installation 
180 days prior to expiration of the construction permit.
December 31, 2004

Notify FDEP of Completion of Installation
165 days prior to expiration of the construction permit.
January 13, 2005

Notification of Initial Startup 
150 days prior to expiration of the construction permit.
January 27, 2005

Complete Initial Startup
135 days prior to expiration of the construction permit.


Notification of Initial Compliance Testing
15 days prior to conducting test.


Complete Initial Compliance Testing 
90 days prior to expiration of the construction permit.


Submit Initial Compliance Test Report
Within 45 days of conducting test.


The responsible official shall notify the Department in writing, within 15 days after the date for completion of each milestone, detailing the achievement of compliance, of progress achieved, requirements met or unmet, corrective measures adopted, and an explanation of any measures not met by the completion date for the compliance milestone.  The responsible official shall certify that such notice is complete and accurate.  

