APPENDIX  CP-1

COMPLIANCE PLAN


Miami Dade Solid Waste Management

North Dade Landfill

TITLE V FINAL PERMIT

Permit Number: 0250603-001-AV

The scope of the compliance plan will include, not necessarily limited to, revising the 1996 gas collection and control system design plan (design plan), securing the appropriate approvals and permits, designing, constructing, and start up of an active gas collection and control system serving the west and east cells of the landfill.

The Department of Solid Waste Management proposed the following schedule to revise the design plan which will implement a system that complies with the rule requirements of 40 CFR 60 Subpart Cc and WWW, Rules 62-204.800(8)(c), and 62-204.800(7)(b)72, F.A.C.  The Project milestones are detailed as shown below:

Task
Completion Date

Select “Scoping” Engineer1
September 30, 2000

Prepare Turn-Key Scope Document
December 15, 2000

Bid Project among Turn-Key Firms
January 31, 2001

Select Turn-Key Engineer
February 15, 2001

Revise 1996 plan as appropriate for active system for east and west cells.
May 15, 2001

Design/Permitting
July 31, 2001

Construct System (Install well, headers, flare & related equipment)
June 30, 2002

Start Up Testing
August 31, 2002

Final Certification/Routine Operation
September 30, 2002

1 This task was completed on September 19, 2000, according to a letter from Lee Casey dated Oct 19, 2000.

