Appendix CP-1, Fugitive Dust Control Standard Operating Procedures Compliance Plan

Initiated: December 21, 2005

Gulf Coast Recycling, Inc. operates a secondary lead recycling facility.  The facility must comply with the State of Florida’s Lead State Implementation Plan (SIP) to continue its operation.  The draft revision to the Lead SIP in December 1999 has not been approved by EPA.  EPC Staff, FDEP and EPA have discussed possible further corrective actions for control of the fugitive emissions.  Previous discussions between the facility, FDEP and EPC indicated that the requirements of the Lead SIP could be met as part of a proposed expansion plan submitted.  The expansion application was processed; however, it was eventually denied in April 2005 and is no longer being considered.  Therefore, to address the facility’s uncaptured emissions and enhance the facility’s fugitive dust control, this Compliance Plan has been developed to allow for approval of the Lead SIP.
Progress reports on the implemented fugitive control measures shall be submitted quarterly to EPC.
	Fugitive Control Measures
	Compliance Date 

Based on Effective Date of Renewal Permit

	1.  The facility shall fully enclose the blast furnace and the refining kettle area.
	3 months - construction design shall be submitted
6 months – initiate construction

12 months – complete construction

	2.  The furnace/kettle enclosure shall be maintained with a negative draft and All air from the building shall be ventilated to a filtered control device.
	6 months - construction design shall be submitted

12 months – initiate construction

15 months – complete construction

	3.  The battery breaking building shall be fully enclosed on three sides from the ground to the roof.
	3 months - construction design shall be submitted.  
6 months - construction shall be complete.

	4.  The facility shall institute daily pressure washing of the battery breaking area in addition to the current wet suppression.  Pressure washing shall also be used anytime a vehicle leaves the covered parts of the material handling area.  Pressure washing shall also be performed daily in the blast/kettle areas until the enclosure is constructed.
	Immediately upon issuance of FINAL TV Renewal permit.

	5.  To reduce vehicle mileage traveled on the plant grounds, the truck scale shall be relocated to a point near the entrance of the facility.  In addition, the truck path and entrance layout shall be reevaluated to determine if further reductions in mileage can be attained.
	6 months - construction design shall be submitted

12 months – initiate construction

15 months – complete construction

	6.  To reduce vehicle/forklift mileage traveled on plant grounds, relocate raw material storage to within the operational building area or adjacent to the blast furnace area.
	6 months - construction design shall be submitted

12 months – initiate construction

15 months – complete construction

	7.  Maintain daily records of all sweeper activities including documentation of all areas swept each day to ensure complete coverage.
	Immediately upon issuance of FINAL TV Renewal permit.


