Appendix AM-1, Additional Measures for Fugitive Dust Control Plan
Initiated: December 21, 2005
Modified: December 14, 2006
EnviroFocus Technologies, LLC operates a secondary lead recycling facility.  The facility must comply with the State of Florida’s Lead State Implementation Plan (SIP) to continue its operation.  The draft revision to the Lead SIP in December 1999 has not been approved by EPA.  EPC Staff, FDEP and EPA have discussed possible further corrective actions for control of the fugitive emissions.  Previous discussions between the facility, FDEP and EPC indicated that the requirements of the Lead SIP could be met as part of a proposed expansion plan submitted.  The expansion application was processed; however, it was eventually denied in April 2005 and is no longer being considered.  Therefore, to address the facility’s uncaptured emissions and enhance the facility’s fugitive dust control, this Additional Measures for Fugitive Dust Control schedule has been developed to allow for approval of the Lead SIP.
Progress reports on the implemented fugitive control measures shall be submitted quarterly to EPC.
	Fugitive Control Measures
	Compliance Date 

Based on Effective Date of Renewal Permit

	1.  The facility shall fully enclose the blast furnace area on the schedule indicated.  Enclosure of the refining kettle area shall be implemented with proposed expansion.
	Within 3 months of effective date of renewal permit - construction design and permit application shall be submitted

Within 3 months of receipt of construction permit – initiate construction

Within 10 months of initiating construction – complete construction

	2.  The blast furnace enclosure shall be maintained with a negative draft and all air from the building shall be ventilated to a filtered control device.  Ventilation of the enclosure of the refining kettle area shall be implemented with proposed expansion.
	Within 3 months of effective date of renewal permit - construction design and permit application shall be submitted

Within 3 months of receipt of construction permit – initiate construction

Within 10 months of initiating construction – complete construction

	3.  Full enclosure of the battery breaking building on at least three sides from the ground to the roof shall be implemented with proposed expansion.
	Included with expansion.

	4.  In conjunction with proposed expansion, the location of the truck path, the truck scale and entrance layout shall be reevaluated to determine if further reductions in mileage can be attained through redesign of the current layout.
	Included with expansion.

	5.  Relocation of raw material storage to within the operational building area or adjacent to the blast furnace area shall be implemented with proposed expansion.
	Included with expansion.


