Appendix CP-1:  Compliance Plan

Indiantown Cogeneration, L.P.                                       

Permit No. 0850102-011-AV
Indiantown Cogeneration Plant        

                         
Facility ID No. 0850102____

Background

The Applicant reported that technical problems delayed the commissioning process for the new auxiliary boilers (EU 007).  First fire of Auxiliary Boiler 1 occurred on October 24, 2006, but there was a significant delay in achieving full-load operation.  These problems included physical damage to the boiler as-delivered.  An example photograph of the damage is shown below:
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Performance Test Requirement 

A performance test was required to be conducted within 180 days after startup of Auxiliary Boiler 1, based on the requirements of air construction permit 0850102-008-AC (Specific Condition 21), 40 CFR §60.8(a), and 40 CFR §63.7510(d).  The deadline for testing was April 22, 2007, but this date was missed due to technical and logistical problems.  This Compliance Plan addresses these requirements.    
Current Status

Performance testing of Auxiliary Boiler 1 was performed on April 25 and 26, 2007.  The Applicant shall provide a report of all test results for Auxiliary Boiler 1 to the Department by June 30, 2007.
First fire (startup) of Auxiliary Boiler 2 was on April 11, 2007.  All required performance tests shall be completed by October 8, 2007.
The Applicant shall also notify the Department of changes in compliance status during processing of the Title V Air Operation Revision.

