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Appendix CP- Compliance Plan

X.1.  Compliance Schedule.  The following dates shall be met to satisfy measurable progress milestones for the facility to come into compliance with Conditions A.10., K.6., and K.7. 

	E.U. ID. No.
	Milestone
	Milestone Date

	036

014
	Responsible Official to enter into a consent order agreement with Department concerning the No. 3 ECF Bleach Plant, and initiate agreements concerning any other non-compliant conditions.
	November 12, 2002

	 036
	Facility to submit a complete application, including completed responses to Department requests for additional information, for an air construction permit/PSD Determination.
	 April 15, 2003

	Facility
	Responsible Official to submit “Certification of Compliance”, addressing the entire facility, indicating what is not in compliance, when non-compliance started, the degree or amount of non-compliance, the duration of non-compliant operations, steps taken to identify and correct non-compliant conditions, and actions (with time table), to correct any current non-compliant conditions and achieve compliance.   
	 March 1, 2003

	036
	Initiation of on-site construction and/or installation of emission control equipment or process change authorized by air construction permit
	No later than 3 months from the date of issuance of the resulting air construction permit/PSD Determination

	036
	Completion of on-site construction or installation of emission control equipment or process change authorized by air construction permit
	No later than 9 months from the date of issuance of the resulting air construction permit/PSD Determination

	036
	Compliance Testing conducted and test reports submitted pursuant to requirements of air construction permit
	Pursuant to the timeframes established in the air construction permit/PSD Determination

	014
	Compliance Testing conducted and test reports submitted for the No. 4 Power Boiler
	Within 60 days of Startup of emissions unit

	036
	Submittal of Title V Operation Permit Revision for the incorporation of the air construction permit/PSD Determination for the No. 3 ECF Bleach Plant
	At least 90 days prior to expiration of air construction permit, but no later than 180 days after commencement of operation

	036
	Final Compliance
	No later than 11 months from the date of issuance of the resulting air construction permit/PSD Determination

	Facility
	Responsible Official to submit “Certification of Compliance”, addressing the entire facility, indicating what is not in compliance, when non-compliance started, the degree or amount of non-compliance, the duration of non-compliant operations, steps taken to identify and correct non-compliant conditions, and actions (with time table), to correct any current non-compliant conditions and achieve compliance.   
	No later than 12 months from the date of issuance of the resulting air construction permit/PSD Determination


X.2.  Permitted Capacity.  Until compliance is demonstrated with the air construction permit issued pursuant to the PSD review identified in the Compliance Schedule of Condition X.1, above, the maximum throughput rate of this emissions unit shall not exceed 840 tons per day of air-dried bleached pulp (ADBP) as a maximum monthly average.

[Consent Order OGC File No. 02-1886]

X.3.  Recordkeeping.  The Permittee shall maintain material throughput logs that indicate the type and amount of material used daily.

[Consent Order OGC File No. 02-1886]

