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Appendix CP- Compliance Plan

X.1.  Compliance Schedule.  The following dates shall be met to satisfy measurable progress milestones for the facility to come into compliance with Conditions A.10., K.6., and K.7. 

	E.U. ID. No.
	Milestone
	Milestone Date
	Compliance Status

	036

014
	Responsible Official to enter into a consent order agreement with Department concerning the No. 3 ECF Bleach Plant, and initiate agreements concerning any other non-compliant conditions.
	November 12, 2002
	Consent Order 02-1886 was signed by G-P on 11/12/2002, and filed by DEP on 11/15/2002.

	 036
	Facility to submit a complete application, including completed responses to Department requests for additional information, for an air construction permit/PSD Determination.
	 April 15, 2003
	G-P submitted application and was deemed complete prior to 4/15/2003.  DEP issued AC permit No. 1070005-019-AC/PSD-FL-264A on 6/17/2003.

	Facility
	Responsible Official to submit “Certification of Compliance”, addressing the entire facility, indicating what is not in compliance, when non-compliance started, the degree or amount of non-compliance, the duration of non-compliant operations, steps taken to identify and correct non-compliant conditions, and actions (with time table), to correct any current non-compliant conditions and achieve compliance.   
	 March 1, 2003
	Certification of Compliance was submitted on or prior to 3/01/2003.

	036
	Initiation of on-site construction and/or installation of emission control equipment or process change authorized by air construction permit
	No later than 3 months from the date of issuance of the resulting air construction permit/PSD Determination
	No on-site construction, installation of emission control equipment, or process changes were necessary.

	036
	Completion of on-site construction or installation of emission control equipment or process change authorized by air construction permit
	No later than 9 months from the date of issuance of the resulting air construction permit/PSD Determination
	No on-site construction, installation of emission control equipment, or process changes were necessary.


	E.U. ID. No.
	Milestone
	Milestone Date
	Compliance Status

	036
	Compliance Testing conducted and test reports submitted pursuant to requirements of air construction permit
	Pursuant to the timeframes established in the air construction permit/PSD Determination
	Initial performance tests were completed by 10/01/2003.  Test report files with DEP within 45 days of completion of testing.

	014
	Compliance Testing conducted and test reports submitted for the No. 4 Power Boiler
	Within 60 days of Startup of emissions unit
	The visible emissions testing for no. 4 Power Boiler was conducted on 4/24/2003, 5/05/2003, and 6/16-17/2003.  The test reports were submitted to DEP on 6/05/2003 and 7/17/2003.

	036
	Submittal of Title V Operation Permit Revision for the incorporation of the air construction permit/PSD Determination for the No. 3 ECF Bleach Plant
	At least 90 days prior to expiration of air construction permit, but no later than 180 days after commencement of operation
	The Title V Permit Revision application was received by the DEP on 09/16/2003.

	036
	Final Compliance
	No later than 11 months from the date of issuance of the resulting air construction permit/PSD Determination
	To be complete no later than 5/17/2004.

	Facility
	Responsible Official to submit “Certification of Compliance”, addressing the entire facility, indicating what is not in compliance, when non-compliance started, the degree or amount of non-compliance, the duration of non-compliant operations, steps taken to identify and correct non-compliant conditions, and actions (with time table), to correct any current non-compliant conditions and achieve compliance.   
	No later than 12 months from the date of issuance of the resulting air construction permit/PSD Determination
	To be completed by 6/17/2004.


