Appendix CP-1 Compliance Plan

Tomoka Farms Landfill Disposal Facility

Landfill Gas Management System Expansion

To Meet 40 CFR 60 Subpart WWW

This compliance schedule has been prepared in accordance with Rule 62-213.440(2) and is to become part of Volusia County’s Title V permit renewal for the Central Disposal Facility’s Landfill Gas Management System.  The schedule provides a list of milestones to be achieved on no less than a semiannual basis until compliance is achieved and demonstrated to the Department.

Volusia County will notify the Department in writing, within 15 days after the date specified for completion of each milestone, to include the achievement of compliance, of progress achieved, requirements met, requirements not met, corrective measures adopted and an explanation of any measures not met by the completion date for the milestone or for compliance. All reports will be accompanied by a certification, signed by a responsible official, in accordance with subsection 62-213.420(4), F. A. C.  

Volusia County recognizes that compliance with the implementation schedule for future system expansions is a requirement of the Title V permit, and that failure to comply with the implementation schedule will be considered a violation of the conditions of this permit. Should unforeseen events occur that impact this schedule, the County recognizes the need to modify the permit as required to incorporate an amended schedule.

A form has been prepared and attached to assist Volusia County in their notification to the Department for meeting the specified milestones of the compliance schedule.

	Milestone
No.
	Milestone Description
	Completion or Submission no later than:
	Comments

	1
	1. Conduct Site Evaluation and review of the LFG System piping, Condensate Management System, Historical review of well field data, flare, combustion engines and review data.  Site Evaluation shall also include, at least:

a. Monitoring and inspection of wellheads and vacuum risers

b. Wellhead casing and vacuum profile

c. Documentation all wellhead exceeding oxygen, temperature, and pressures and adjustments made to bring wellheads into compliance

d. Inspection and cleaning of condensate pumps, verification pressures and force main. Inspection of above ground piping. 

e. Identifications of deficiencies of LFG system, including flare, and combustion engines, and condensate management. 

f. Prioritize actions to correct

2. Develop Well Head Project List in Phases

a. Phase I- Identify problem area in Collection System and develop a scope of work and Engineering Cost Estimate.

b. Phase II – Identify Needed Improvements to Condensate Management and develop a scope of work and Engineering Cost Estimate.

c. Phase III - Identify Replacement Wells and develop a scope of work and Engineering Cost Estimate.

d. Phase IV - Identify well field adjustment and develop a scope of work and Engineering Cost Estimate
3. Develop plan to repair or replace the existing flare to meet temperature requirements.
4. Develop plan to repair combustion engine to meet temperature requirements.
5. Develop plan to show how the LFG is being controlled during repair stages, including any redundant systems being used.

6. Contact FDEP Solid Waste Section to determine if permits would be needed for any of the modifications and, if yes, begin permitting process.

7. Submit written report of findings of all of the above, including scope of work, to FDEP.  
	November 30, 2003
	Submit written report of findings to the Department Central District Air Section.

* If Department does not accept the scope of work items, County must correct the items and re-submit with 15 days for written notice from the Department

	Milestone
No.
	Milestone Description
	Completion or Submission no later than:
	Comments

	2.
	1. Repair or replace existing flare to meet the compliance temperatures. If replaced, conduct initial performance of the flare within 30 days of installation.

2. Repair combustion engines to meet temperature requirements.
3. Install audible alarms to page operator if flare or engine temperatures drop below requirement.

4. Documentation to show how LFG is routed to control device during repairs. 
	January 30, 2004
	Provide written notification to the Department of summary of work implemented and testing notifications

	3
	Complete work listed in Phase I Scope of Work, which includes, but is not limited to:

a. Header and Lateral Piping Replacement.

b. Replacement and documentation any defective wellhead components. 

c. Implementation of a database notification program to ensure that temperature excursions are quickly identified and remedied.

d. Documentation to show how LFG is routed to control device during repairs.  
	March 31, 2004
	Provide written notification to the Department that the construction project is on schedule, and a summary of work implemented

	4
	Complete work listed in Phase II Scope of Work, which includes, but is not limited to:

a. Installation or replacement of airline. 

b. Installation or replacement of force main return line.

c. Installation or replacement of condensate pumps.

d. Installation of air compressor.

e. Documentation to show how LFG is routed to control device during repairs.
	June 30, 2004
	Provide written notification to the Department that the construction project is on schedule, and a summary of work implemented

	5
	Complete work listed in Phase III Scope of Work, which includes, but is not limited to:

a. Drilling replacement wells

b. Installation of new well heads

c. Documentation to show how LFG is routed to control device during repairs.
	August 31, 2004
	Provide written notification to the Department that the construction project is on schedule, and a summary of work implemented

	6
	Complete work listed in Phase IV Scope of Work, which includes, but is not limited to

a. Conduct Annual wellhead inspection and replace worn hoses, connectors, and fittings

b. Conduct well field adjustments and timing

c. Documentation to show how LFG is routed to control device during repairs.  
	November 30, 2004
	Provide written notification to the Department that the construction project is on schedule, and a summary of work implemented

	Milestone
No.
	Milestone Description
	Completion or Submission no later than:
	Comments

	7
	Conduct performance tests of the engines and flares and establish baseline operating parameters, in accordance with requirements of 40 CFR Sec. 60.8 using the test methods specified in condition 60.754(d), and Air Permit-1270117-002-AV or later renewed versions.
	December 1, 2004
	Provide written notification to the Department that the construction project is on schedule, and a summary of work implemented Provide test results within 45 days of the last sample run.

	8
	Submit Final Documentation of Corrective Actions of the collection system to the Department Air Central District Office
	December 30, 2004
	In accordance to Rule 62-213.440(2), (3), notify the Department in writing that the landfill gas collection system is in compliance and submit documentation signed by Responsible Official and Professional Engineer certifying the completion of the system in accordance with Subpart WWW. 


Note:  LFG must be controlled even during the repair noted above.

NOTIFICATION OF MILESTONE COMPLETION

Volusia County Central Disposal Facility

Landfill Gas Management System Expansion

To Meet 40 CFR 60 Subpart WWW

Date:_____________________

To: 
Program Administrator


Air Resources Department


Department of Environmental Protection


3319 Maguire Boulevard, Suite 232


Orlando, Florida 32803-3767

Volusia County is notifying the Department of a completion of a schedule milestone as required by the Central Disposal Facility’s Title V Permit No. ______________, Specific Condition No.______ in accordance with Rule 62-213.440(2).

1.
Milestone Number Completed: ________

2.
Milestone Description: _______________________________________________________________

3.
Actual Achievement Date: _____________________

4.
Discussion of Milestone Achieved:

______________________________________________________________________________________

______________________________________________________________________________________

5.
Met Required Milestone Completion or Submission Date? (circle one):     Yes
No

6.
If No, Reasons for Not Meeting Milestone Date:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

7.
Corrective Measures Adopted if Milestone Date Not Met:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

RESPONSIBLE OFFICIAL CERTIFICATION

I, the undersigned, am a responsible official (Title V air permit application or responsible official notification form on file with the Department) of the Title V source for which this document is being submitted.  With respect to all matters concerning the requirements of this Title V permit, I hereby certify, based on the information and belief formed after reasonable inquiry, that the statements made and data contained in this document are true, accurate, and complete.

(Signature of Title V Source Responsible Official)
(Date)

Name:

Title:


Date: October 23,2003


