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Sent by Electronic Mail — Received Receipt Requested

Rafael A. Terrero, Assistant Director, Water System Operations
Miami-Dade Water and Sewer Department

3071 SW 38" Avenue

Miami, Florida 33233-0316

Re: Extension of Air Construction Permit Expiration Date
Miami-Dade Water and Sewer Department, Alexander Orr, Jr. Water Treatment Plant
Project No. 0250314-020-AC
Extension of Original Air Permit No. 0250314-014-AC

Dear Mr. Terrero:

On June 10, 2013, Miami-Dade Water and Sewer Department (MDWASD) requested an extension of the
expiration date of air construction Permit No. 0250314-014-AC for the Alexander Orr, Jr. Water Treatment Plant
located in Miami-Dade County at 6800 SW 87" Street in Miami, Florida. MDWASD requests the additional time
to complete construction, perform the required tests and submit a timely Title V operation permit application for
Standby Emergency Generator EMD 6, EU 025. EMD 6 is installed but cannot be connected to the current
switchgear room bus and operated normally or tested. The operational status of EMD 6 is dependent on the
completion of the construction of the new expanded switchgear and transformer building begun in 2011.
However, an alternative mode of operation is under consideration. Once controls for synchronous operations of
EMD 6 with the existing bank EMD generators (EUs 009 — 012) are complete, EMD 5, EU 024 could be
disconnected from and EMD 6 connected to the current switchgear room bus for use. Extending Air Construction
Permit No. 0250314-014-AC to December 25, 2015; would allow MDWASD to pursue this alternative to test and
use EMD 6 as a backup generator in the interim period until the expanded switchgear and transformer building is
completed. Based on the circumstances and information provided, the Department approves this request.

Permitting Authority: Applications for air construction permits are subject to review in accordance with the
provisions of Chapter 403, Florida Statutes (F.S.) and Chapters 62-4, 62-210, and 62-212 of the Florida
Administrative Code (F.A.C.). The proposed project is not exempt from air permitting requirements and an air
permit is required to perform the proposed work. The Department of Environmental Protection’s Office of
Permitting and Compliance is the Permitting Authority responsible for making a determination for this project.
The Permitting Authority’s physical address is: 2600 Blair Stone Road, Tallahassee, Florida 32301. The
Permitting Authority’s mailing address is: 2600 Blair Stone Road, MS #5505, Tallahassee, Florida 32399-2400.
The Permitting Authority’s telephone number is 850/717-9000.

Determination: The expiration date is hereby extended from June 30, 2013 to December 25, 2015 to provide
the necessary time to complete construction and submit a complete application for a Title V air operation permit.
This permitting action does not authorize any new construction. A copy of this letter shall be filed with the
referenced permit and shall become part of the permit. This permitting decision is issued pursuant to Chapter
403, Florida Statutes.

Petitions: A person whose substantial interests are affected by the proposed permitting decision may petition for
an administrative hearing in accordance with Sections 120.569 and 120.57, F.S. Petitions must be filed within 14
days of receipt of this permit extension. A petitioner shall mail a copy of the petition to the applicant at the
address indicated above, at the time of filing. The failure of any person to file a petition within the appropriate
time period shall constitute a waiver of that person’s right to request an administrative determination (hearing)
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under Sections 120.569 and 120.57, F.S., or to intervene in this proceeding and participate as a party to it. Any
subsequent intervention (in a proceeding initiated by another party) will be only at the approval of the presiding
officer upon the filing of a motion in compliance with Rule 28-106.205, F.A.C.

A petition that disputes the material facts on which the Permitting Authority’s action is based must contain the
following information: (a) The name and address of each agency affected and each agency’s file or identification
number, if known; (b) The name, address, and telephone number of the petitioner; the name, address and
telephone number of the petitioner’s representative, if any, which shall be the address for service purposes during
the course of the proceeding; and an explanation of how the petitioner’s substantial interests will be affected by
the agency determination; (c) A statement of when and how each petitioner received notice of the agency action
or proposed decision; (d) A statement of all disputed issues of material fact; (e) A concise statement of the
ultimate facts alleged, including the specific facts the petitioner contends warrant reversal or modification of the
agency’s proposed action; (f) A statement of the specific rules or statutes the petitioner contends require reversal
or modification of the agency’s proposed action including an explanation of how the alleged facts relate to the
specific rules or statutes; and, (g) A statement of the relief sought by the petitioner, stating precisely the action the
petitioner wishes the agency to take with respect to the agency’s proposed action. A petition that does not dispute
the material facts upon which the Permitting Authority’s action is based shall state that no such facts are in
dispute and otherwise shall contain the same information as set forth above, as required by Rule 28-106.301,
F.A.C.

Because the administrative hearing process is designed to formulate final agency action, the filing of a petition
means that the Permitting Authority’s final action may be different from the position taken by it in this written
notice. Persons whose substantial interests will be affected by any such final decision of the Permitting Authority
on the application have the right to petition to become a party to the proceeding, in accordance with the
requirements set forth above.

Mediation: Mediation is not available in this proceeding.

Effective Date: This permitting decision is final and effective on the date filed with the clerk of the Department
unless a petition is filed in accordance with the above paragraphs or unless a request for extension of time in
which to file a petition is filed within the time specified for filing a petition pursuant to Rule 62-110.106, F.A.C.,
and the petition conforms to the content requirements of Rules 28-106.201 and 28-106.301, F.A.C. Upon timely
filing of a petition or a request for extension of time, this action will not be effective until further order of the
Department.

Judicial Review: Any party to this permitting decision (order) has the right to seek judicial review of it under
Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of Appellate Procedure
with the clerk of the Department of Environmental Protection in the Office of General Counsel, Mail Station #35,
3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, Agency.Clerk@dep.state.fl.us, and by filing a
copy of the notice of appeal accompanied by the applicable filing fees with the appropriate District Court of
Appeal. The notice must be filed within 30 days after this order is filed with the clerk of the Department.

Executed in Tallahassee, Florida

David L. Read, P.E.
2013.06.13
12:30:13 -04'00"

for Jeffery F. Koerner, Program Administrator
Office of Permitting and Compliance
Division of Air Resource Management
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CERTIFICATE OF SERVICE

The undersigned duly designated deputy agency clerk hereby certifies that this Extension of Air Construction
Permit Expiration Date was sent by electronic mail, or a link to these documents made available electronically on

a publicly accessible server, with received receipt requested before the close of business on the date indicated
below to the following persons.

Mr. Rafael Terrero, WASD (terrero@miamidade.qov)

Mr. Richard O’Rourke, WASD (ROROUO1@miamidade.gov)
Mr. Joe Lurix, SED (joe.lurix@dep.state.fl.us)

Ms. Mallika Muthiah, PERA (muthim@miamidade.gov)

Ms. Kathleen Forney, EPA Region 4 (forney.kathleen@epa.gov)
Ms. Barbara Friday, DEP OPC: (barbara.friday@dep.state.fl.us)
Ms. Lynn Scearce, DEP OPC: (lynn.scearce@dep.state.fl.us)

Clerk Stamp

FILING AND ACKNOWLEDGMENT FILED, on this date,
pursuant to Section 120.52(7), Florida Statutes, with the
designated agency clerk, receipt of which is hereby
acknowledged.

Digitally signed by Barbara Friday
B a r b a ra DN: cn=Barbara Friday,
o=Division of Air Resources

Management, ou=FDEP,

* email=Barbara.Friday@dep.state.f
r I a y l.us, c=US

Date: 2013.06.13 12:57:00 -04'00'
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