October 9, 2013

CERTIFIED MAIL NO. 7006 0810 0000 7059 9468
RETURN RECEIPT REQUESTED

Mr. Luis G. Lopez

Plant Manager

CEMEX Construction Materials Florida, LLC.
1200 NW 137 Avenue

Miami, FL 33182

Re: Extension of Air Construction Permit Expiration Date
CEMEX Construction Materials Florida, LLC., Miami Cement Plant
Project No. 0250014-049-AC
Extension of Original Air Permit No. 0250014-046-AC

Dear Mr. Lopez:

On September 20, 2013, Mr. Max Lee, President of Koogler & Associates, Inc. requested on CEMEX
Construction Materials Florida, LLC. behalf, an extension of the expiration date of air construction permit No.
0250014-046-AC for the Miami Cement Plant located in Miami-Dade County at 1200 NW 137 Avenue in Miami,
Florida. CEMEX Construction Materials Florida, LLC. requests the additional time to complete the installation
of the dust conveying system due to delays in getting all other permits to complete the construction. Based on the
circumstances and information provided, the Miami-Dade County Department of Regulatory and Economic
Resources (RER), Division of Environmental Resources Management, Air Quality Management approves this
request.

Permitting Authority: Applications for air construction permits are subject to review in accordance with the
provisions of Chapter 403, Florida Statutes (F.S.) and Chapters 62-4, 62-210, and 62-212 of the Florida
Administrative Code (F.A.C.). The proposed project is not exempt from air permitting requirements and an air
permit is required to perform the proposed work. The Permitting Authority responsible for making a permit
determination for this project is the Miami-Dade County Department of Regulatory and Economic Resources
(RER), Division of Environmental Resources Management, Air Quality Management. The Division of
Environmental Resources Management is physically located at: 701 NW 1 Court, Suite 200, Miami, Florida
33136. The Division of Environmental Resources Management’s mailing address is: 701 NW 1 Court, Suite
400, Miami, Florida 33136. The Division of Environmental Resources Management’s telephone number is
305/372-6925.

Determination: The expiration date is hereby extended from December 5, 2013 to June 4, 2014 to provide the
necessary time to complete the installation of the dust conveying system. This permitting action does not
authorize any new construction. A copy of this letter shall be filed with the referenced permit and shall become
part of the permit. This permitting decision is issued pursuant to Chapter 403, Florida Statutes.



EXTENSION OF AIR CONSTRUCTION PERMIT EXPIRATION DATE

Petitions: A person whose substantial interests are affected by the proposed permitting decision may petition for
an administrative hearing in accordance with Sections 120.569 and 120.57, F.S. Petitions must be filed within 14
days of receipt of this permit extension. A petitioner shall mail a copy of the petition to the applicant at the
address indicated above, at the time of filing. The failure of any person to file a petition within the appropriate
time period shall constitute a waiver of that person’s right to request an administrative determination (hearing)
under Sections 120.569 and 120.57, F.S., or to intervene in this proceeding and participate as a party to it. Any
subsequent intervention (in a proceeding initiated by another party) will be only at the approval of the presiding
officer upon the filing of a motion in compliance with Rule 28-106.205, F.A.C.

A petition that disputes the material facts on which the RER’s action is based must contain the following
information: (a) The name and address of each agency affected and each agency’s file or identification number, if
known; (b) The name, address, and telephone number of the petitioner; the name, address and telephone number
of the petitioner’s representative, if any, which shall be the address for service purposes during the course of the
proceeding; and an explanation of how the petitioner’s substantial interests will be affected by the agency’s
determination; (c) A statement of when and how each petitioner received notice of the agency’s action or
proposed decision; (d) A statement of all disputed issues of material fact. If there are none, the petition must so
state; (e) A concise statement of the ultimate facts alleged, including the specific facts the petitioner contends
warrant reversal or modification of the agency’s proposed action; (f) A statement of the specific rules or statutes
the petitioner contends require reversal or modification of the agency’s proposed action including an explanation
of how the alleged facts relate to the specific rules or statutes; and, (g) A statement of the relief sought by the
petitioner, stating precisely the action the petitioner wishes the agency to take with respect to the agency’s
proposed action. A petition that does not dispute the material facts upon which the RER’s action is based shall
state that no such facts are in dispute and otherwise shall contain the same information as set forth above, as
required by Rule 28-106.301, F.A.C.

Because the administrative hearing process is designed to formulate final agency action, the filing of a petition
means that the RER’s final action may be different from the position taken by it in this written notice. Persons
whose substantial interests will be affected by any such final decision of the RER on the application have the
right to petition to become a party to the proceeding, in accordance with the requirements set forth above.

Mediation: Mediation is not available in this proceeding.

Effective Date: This permitting decision is final and effective on the date filed with the clerk of the RER unless
a petition is filed in accordance with the above paragraphs or unless a request for extension of time in which to
file a petition is filed within the time specified for filing a petition pursuant to Rule 62-110.106, F.A.C., and the
petition conforms to the content requirements of Rules 28-106.201 and 28-106.301, F.A.C. Upon timely filing of
a petition or a request for extension of time, this action will not be effective until further order of the RER.

CEMEX Construction Materials Florida, LLC. Project No. 0250014-049-AC
Miami Cement Plant Extension of Permit Expiration Date
Page 2 of 4



EXTENSION OF AIR CONSTRUCTION PERMIT EXPIRATION DATE

Judicial Review: Any party to this permitting decision (order) has the right to seek judicial review of it under
Section 120.68, F.S., by the filing of a notice of appeal under rule 9.110 of the Florida Rules of Appellate
Procedure with the Clerk of the Department in the Office of General Counsel, Mail Station #35, 3900
Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, Agency.Clerk@dep.state.fl.us, and by filing a
copy of the notice of appeal accompanied by the applicable filing fees with the appropriate District Court of
Appeal. The notice must be filed within 30 days after this order is filed with the clerk of the Department.

Executed in Miami-Dade County, Florida.

H. Patrick Wong, Chief Date
Air Quality Management

Regulatory & Economic Resources
Miami-Dade County

HPW/tr
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CERTIFICATE OF SERVICE

The undersigned duly designated deputy agency clerk hereby certifies that this Final Air Permit package
(including the Final determination and Final Permit with Appendices) was sent by certified U.S. mail and/or
electronic mail (or a link to these documents made available electronically on a publicly accessible server) with

received receipt requested before the close of business on to the persons listed below.

Luis G. Lopez, Plant Manager, CEMEX Construction Materials Florida, LLC. [luisguillermo.lopez@cemex.com]
Max Lee, PhD., P.E., Koogler & Associates, Inc., 4014 NW 13 Street, Gainesville, FL 32609
[Mlee@kooglerassociates.com]

Syed Avrif, P.E., Florida Department of Environmental Protection, Minerals & Metals Permitting Group
Administrator [Syed.Arif@dep.state.fl.us]

Joe Lurix, Florida Department of Environmental Protection, Southeast District Office
[Joe.Lurix@dep.state.fl.us]

Clerk Stamp

FILING AND ACKNOWLEDGMENT FILED, on this date,
pursuant to Section 120.52(7), Florida Statutes, with the
designated agency clerk, receipt of which is hereby
acknowledged.

(Clerk) (Date)
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