APPENDIX CP -1

COMPLIANCE PLAN
Compliance Plan

A. Emission Unit ID No. 014 - Dioxin/Furan (D/F) Emission Limitations
In accordance with Rule 62-213.440(2), Florida Administrative Code (F.A.C.), this compliance plan is being
included as a part of the Title V renewal permit for CEMEX Cement, Inc. located at 16301 Ponce De Leon
Blvd. in Brooksville, Hernando County, to bring the facility into compliance, and provide assurance of
continual compliance, with Dioxin/Furan (D/F) emission limitations in accordance with the requirements of
this permit and 40 CFR 63 Subpart LLL - National Emission Standards for Hazardous Air Pollutants
(NESHAPs) from the Portland Cement Manufacturing Industry, to which this facility is subject.

According to Rule 62-213.440(2), F.A.C., “the source shall meet measurable and enforceable milestones on
no less than a semiannual basis until compliance is achieved and demonstrated to the Department. Each
source shall notify the Department in writing, within 15 days after the date specified for completion of each
milestone, to include the achievement of compliance, of progress achieved, requirements met, requirements
not met, corrective measures adopted and an explanation of any measures not met by the completion date for
the milestone or for compliance. All reports shall be accompanied by a certification, signed by a responsible
official, in accordance with Rule 62-213.420(4), F.A.C.

This compliance plan applies to Emission Unit ID No. 014 — Cement Kiln No. 2 to provide assurance of
compliance with Dioxin/Furan (D/F) emission limits in accordance with the requirements of 40 CFR 63
Subpart LLL during the Raw Mill off operating mode. Kiln No. 2 failed its most recent D/F compliance test
on January 18" and 20" 2007, in the Raw Mill off operating mode, and has been subsequently unable to
demonstrate compliance with the D/F standard contained in 40 CFR 63.1343(b)(3) in the Raw Mill off
operating mode.

1. CEMEX shall not operate Kiln No. 2 in the Raw Mill off mode except as authorized by the Department.

a. CEMEX shall shut down Kiln No. 2 within 30 minutes after stopping the raw feed to the Kiln No.
2 Raw Mill. Reporting of these shutdowns will be provided in the monthly Compliance Plan
Status Report.

b. CEMEX may operate Kiln No. 2 in the Raw Mill off mode for diagnostic or compliance testing if
previously authorized by the Department.

c. These restrictions shall remain in effect until CEMEX submits and the Agency approves a
compliance test that meets the Dioxin/Furan (D/F) emission limits specified in 40 CFR 63
Subpart LLL for Raw Mill off operating mode.

2. CEMEX shall continue to submit Compliance Plan Status Reports on a monthly basis. The reports are due
by the 15th of the month and shall continue until completion of the Compliance Plan.

3. CEMEX shall install an Evaporative Cooling System Spray Tower designed to cool the Kiln No. 2
exhaust gas in a manner that will control the formation of Dioxins and Furans and enable compliance with
the applicable standard in all operating modes.

4. CEMEX shall adhere to the attached project schedule.

5. CEMEX shall demonstrate compliance with the D/F standard in the Kiln No. 2 Raw Mill off and Kiln No.
2 Raw Mill on modes of operation after commissioning the Evaporative Cooling System Spray Tower.
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6. If CEMEX fails to demonstrate compliance with the D/F standard it shall submit to the Agency a study
within 45 days of receiving the failed D/F test results. The study shall describe the suspected cause of the
failed test and propose a corrective action plan for Agency approval.

[Rule 62-213.440(2), F.A.C.; CEMEX Cement, Inc. submittal: North Brooksville Cement Plant Dioxin Furan
Compliance Plan - Kiln #2 Mill Off Conditions, dated July 8, 2013]

B. Emission Unit ID No. 003 — SO, CEMS
In accordance with the requirements in Appendix D (Standard CEMS Requirements for SO2 Monitoring) of
Section 4, Permit No. 0530010-030-AC, Best Available Retrofit Technology (BART) project, this compliance
plan is being included as a part of the Title V renewal permit for CEMEX Cement, Inc. to bring the facility
into compliance and provide assurance of continual compliance with sulfur dioxide (SO2) emission standards
in accordance with Rules 62-296.340 and 62-4.070(3), F.A.C. The BART permit requires the installation and
use of SO, CEMS to measure and record emissions of SO2 from Kiln No. 1. The facility is located at 16301
Ponce De Leon Blvd. in Brooksville, Hernando County. At the time of development of this compliance plan
the Title V permit was being renewed when the facility was not in operation. The compliance plan will be
implemented upon re-starting of the facility.

This compliance plan applies to Emission Unit ID No. 003 — Cement Kiln No. 1 (Baghouse E055) —
Pyroprocessing/Raw Mill System to provide assurance of compliance with emission limits for SOz as per the
compliance items referenced in Appendix D of Permit No 0530010-030-AC (BART) when the facility
resumes operation.

1. SO2CEMS Operation Plan

CEMEX will implement this SO, CEMS Operation Plan (Plan) for the proper installation,
calibration/certification, maintenance and operation of the SO, CEMS required by permit. Installation,
performance specifications and quality assurance requirements will be provided as per Section 4,
Appendix D of the permit. CEMEX will submit this Plan to the Bureau of Air Monitoring and Mobile
Sources for approval at least 60 days prior to the CEMS installation. The Plan shall become effective 60
days after submitted or upon its approval.

2. Timeline

CEMEX will install the SO, CEMS required by this permit and conduct the appropriate performance
specification for the CEMS no later than 60 calendar days after installation of the CEMS. The anticipated
timeline is as follows:

e Day 0-60: Purchase and acquisition (prior notice will be given to the FDEP for plant startup).
e Day 60 — 120: Certification/Performance Specification 2 of 40 CFR part 60, Appendix B.

o Day 120 — 180: Initial RATA will be used for compliance tests. On-going annual RATAs as per 40
CFR part 60, Appendix F will be used for annual compliance (stack testing). RATA and compliance
reporting will be conducted as required by permit deadlines and F.A.C. rules.

[Rule 62-213.440(2), F.A.C.; CEMEX Cement, Inc. submittal: North Brooksville Cement Plant Dioxin Furan
Compliance Plan - Kiln #1 SO2 CEMS, dated August 1, 2013]
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The information required by this Compliance Plan shall be submitted to:

Kelley M. Boatwright

District Air Program Administrator — Southwest District
Florida Department of Environmental Protection

13051 North Telecom Parkway

Temple Terrace, FL 33637-0926
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Kiln No. 2 Evaporative Cooling System Spray Tower Project Schedule

Task Description

Completion Date

Solicit bids from Contractors for Evaporative Cooling
System Spray Tower

90 day period upon start-up

Request Permit Expiration Date Extension for
Construction Permit No. 0530010-038-AC
(Construction of Kiln No. 2 Spray Tower)

Submitted July 8, 2013

Note: Permit Amendment No. 0530010-046-AC (issued
July 11, 2103) extended the expiration date of
Construction Permit No. 0530010-038-AC to
November 25, 2015

Review bids and award contracts

30 days following 90 day period of soliciting bids

Perform Engineering and Equipment Delivery

8 months following contract awards *

Complete Construction/Installation of Equipment

18 months following contract award *

Start-up and Commissioning

30 days from completing equipment installation *

Submit diagnostic testing protocol for FDEP

30 days after commissioning *

Commence DF Diagnostic Testing (3 tests)

Within 14 days of receiving FDEP approval of the test
protocol *

Submit Compliance Plan Test protocol, and submit test
date notification in accordance with Rule 62-
297.310(a)(9), F.A.C.

Within 14 days of receiving passing final Diagnostic
Test result

Conduct DF Compliance Testing pursuant to Rule 62-
297.310(7)(b), F.A.C.

Within 14 days of receiving FDEP approval of test
protocol

* These completion times periods are targets to be met if achievable. Not meeting these time frames for valid
reasons will not be considered a violation of this Compliance Plan. The monthly Compliance Plan Status Reports
shall describe progress towards completion of the tasks, and identify and explain any anticipated difficulties in

meeting these targets.
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