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Sent by Electronic mail – Received Receipt Requested 
Jose_Gonzalez@floridacrystals.com  
Mr. Jose Gonzalez, Vice President of Industrial Operations 
New Hope Power Company (NHPC) 
8001 U.S. Highway 27 South 
South Bay, Florida  33493 

Re: NHPC Okeelanta Cogeneration Plant 
Final Air Permit Modification No. 0990332-023-AC (PSD-FL-425A) 
Extension of Permit and Authorization to Construct New Natural Gas Fired Boiler 

Dear Mr. Gonzalez: 

On December 18, 2014, the Department received your request for an extension of the expiration date from 
December 31, 2016 to July 31, 2017 on Air Construction Permit No. 0990332-021-AC (PSD-FL-425) to 
install a new natural gas-fired boiler (Boiler D) at the NHPC Okeelanta Cogeneration Plant. 
Link to Extension Request  The existing facility is located off U.S. Highway 27 South, approximately six 
miles south of South Bay, in Palm Beach County, Florida.  The UTM coordinates of the facility are Zone 
17, 524.9 kilometers (km) East and 2940.1 km North. 

According to the application, “this permit extension request is necessary because NHPC has been 
delayed in commencing construction due in part to EPA’s permit processing schedule for the required 
greenhouse gas (GHG) PSD permit, which was issued almost seven (7) months after the FDEP permit 
was issued.  NHPC requests that the FDEP PSD permit be revised to state that construction must 
commence within 18 months of issuance of the final GHG PSD permit (PSD-EPA-R4016) issued by EPA 
on March 17, 2014.  In addition, NHPC is requesting that the expiration date for the FDEP PSD permit 
be extended by seven months, from December 31, 2016 to July 31, 2017, to account for the seven month 
delay in the EPA permit issuance. 

Based on the circumstances and information provided, the Department hereby extends the permit through 
July 31, 2017.  The additional time granted by this action will allow the applicant to commence and 
complete physical construction of the project, conduct shakedown activities, demonstrate compliance and 
prepare and submit an application for a Title V Air Operation Permit.  For the purposes of Section 2, 
Specific Condition 7, Source Obligation, Paragraph (a), the date of “receipt of the permit” shall be the 
date when the EPA GHG permit was received by the applicant.  

A copy of this air construction permit extension shall be attached to Air Permit No. 0990332-021-AC 
(PSD-FL-425) and shall become part of that permit.  

Upon issuance of this final permit, Any party to this permitting decision (order) has the right to seek 
judicial review of it under Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the 
Florida Rules of Appellate Procedure with the clerk of the Department of Environmental Protection in the 
Office of General Counsel, Mail Station #35, 3900 Commonwealth Boulevard, Tallahassee, Florida, 
32399-3000, Agency.Clerk@dep.state.fl.us , and by filing a copy of the notice of appeal accompanied by 
the applicable filing fees with the appropriate District Court of Appeal.  The notice must be filed within 
30 days after this order is filed with the clerk of the Department. 
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EXTENSION OF AIR CONSTRUCTION PERMIT EXPIRATION DATE 

Executed in Tallahassee, Florida 
 
 
 
 
 

for: Jeffery F. Koerner, Program Administrator 
Office of Permitting and Compliance 
Division of Air Resource Management 

JFK/dlr/aal 

CERTIFICATE OF SERVICE 

The undersigned duly designated deputy agency clerk hereby certifies that this Extension of Air 
Construction Expiration Date was sent by electronic mail, or a link to these documents made available 
electronically on a publicly accessible server, with received receipt requested before the close of business 
on the date indicated below to the following persons.  

Jose Gonzalez, NHPC:  jose_gonzalez@floridacrystals.com   
Matthew Capone, NHPC:  matthew_capone@floridacrystals.com   
Ricardo Lima, Okeelanta Corporation:  ricardo_lima@floridacrystals.com   
David Buff, P.E., Golder Associates:  dbuff@golder.com  
Gary Maier, DEP SD:  gary.maier@dep.state.fl.us 
Ajaya Satyal, DEP SD:  ajaya.satyal@dep.state.fl.us  
Justin Green, DEP Siting Office:  justin.b.green@dep.state.fl.us  
Heather Ceron, EPA Region 4:  ceron.heather@epa.gov  
Lorinda Shepherd, US EPA Region 4:  shepherd.lorinda@epa.gov  
Lynn Scearce, DEP OPC Reading File:  lynn.scearce@dep.state.fl.us 

Clerk Stamp 

FILING AND ACKNOWLEDGMENT FILED, 
on this date, pursuant to Section 120.52(7), Florida 
Statutes, with the designated agency clerk, receipt of 
which is hereby acknowledged. 
 
 
 
 
 

NHPC Okeelanta Cogeneration Plant Project No. 0990332-023-AC (PSD-FL-425A) 
Natural Gas-fired Boiler D Permit Extension and Authorization to Construct 
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